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PROGRAM AND PROJECT MANAGEMENT 
A DEMAND BIBLIOGRAPHY 
I. BUDGETING AND COSTING 
ALLOCATION OF RESOURCES TO RESEARCH PROPOSALS. F. Hartmann and 
S. Moglewer. Management Science Sep. 1967 p 85-110 
BACKGROUND OF PUBLIC SYSTEMS MANAGEMENT. D. Novick. Rand Corp., 
Santa Monica, Calif. Sep. 1967 10 p (Rpt. No. P-3695; AD659 357) 
BRINGING ECONOMIES TO SPACE PROGRAM HARDWARE. S. J. Colby. 
Astronautics and Aeronautics Aug. 1965 p 68-72 (-A65-30149#) 
CAPITAL BUDGETING OF INTERRELATED PROJECTS -- SURVEY AND SYNTHESIS. 
H. M. Weingartner. Management Science Mar. 1966. p 485-516 
COST ANALYSIS FOR LARGE SCALE DEVELOPMENT/PRODUCTION PROGRAMS. 
A. F. Klick. American Astronautical Society, National Conference on the Management 
of Aerospace Programs, University of Missouri, Columbia, Mo. Nov. 16-18, 1966 
17 p (Paper AAS66448; A67-20968#) 
COST CONSIDERATIONS IN LAUNCH OPERATIONS. J. M. Verlander. In: ANNALS 
OF RELIABILITY AND MAINTAINABILITY; ANNUAL RELIABILITY"AND MAINTAIN-
ABILITY CONFERENCE, 4TH, LOS ANGELES, CALIF. JULY 28-30, 1965 
VOLUME 4 - PRACTICAL TECHNIQUES AND APPLICATION. Spartan Books 
1965 p 661-667 (TA168/A252) 
A COST-EFFECTIVENESS MODEL FOR EVALUATION OF LARGE LAUNCH PRO-
GRAMS. J. F. Bozovich et. al. In: ANNALS OF RELIABILITY AND MAINTAIN-
ABILITY VOLUME 5 - ACHIEVING SYSTEM EFFECTIVENESS; ANNUAL RELIA-
BILITY AND MAINTAINABILITY CONFERENCE, 5TH, NEW YORK, N.Y. JULY 18­
20, 1965 AIAA 1966 p 184-192 (A66-37901#; TA168/A252) 
COSTING METHODOLOGY AND THE PROGRAM COSTS FOR A MANNED LUNAR 
LANDING AND RETURN MISSION - PROJECT MALLAR. T. E. Dolan, W. G. Long 
and R. H. Lundberg. In: ADVANCES IN THE ASTRONAUTICAL SCIENCES, 
VOL. VIII Plennum 1963 p 332-352 (A63-17645; TL787,A6/A244) 
DEVELOPMENT MANAGEMENT AND COST CONTROL. B. D. Blackwell and A. V. 
N. Reed. Royal Aeronautical Society Journal Dec. 1965 p 813-819: Discussion 
p 820-824 (A66-17487) 
1. 
DYNAMIC PROGRAMMING FOR PROJECT COST-TIME CURVES. W. S. Butcher 
ASCE - Proceedings Journal of the Construction Division Mar. 1967 p 59-73 
THE ECONOMIC CONSIDERATIONS OF SPACE OPERATIONS. S. L. Hislop. 
In: PRACTICAL SPACE APPLICATIONS; AMERICAN ASTRONAUTICAL SOCIETY, 
NATIONAL MEETING, SAN DIEGO, CALIF. FEBRUARY 21-23, 1966, PRO-
CEEDINGS. American Astronautical Society, Inc., Scholarly Publications, Inc. 
(Advances in the Astronautical Sciences. Volume 21) 1967 p 245-267 (TL787. 
A6/P895) 
ECONOMICS OF MILITARY SPACE LAUNCHING SYSTEMS. D. V. Miller. In: 
SPACE TECHNOLOGY CONFERENCE, PALO ALTO, CALIF. MAY 9-12, 1967, 
PROCEEDINGS. Society of Automotive Engineers (SAE Conference Proceedings 
P-16) 1967 p 9-17 (A67-29830 in A67-298280; TL600/S732) 
FEDERAL HEALTH EXPENDITURES IN A PROGRAM BUDGET. M. Frankel. 
Rand Corp. Jun. 1965 45 p (Rand Rpto RM-4612-RC) 
A FUNCTIONAL ANALYSIS OF DEFENSE DEPARTMENT DECISION-MAKING IN 
THE McNAMARA ADMINISTRATION. American Political Science Review Mar. 1968 
p 57-69 
IMPLEMENTING PPBS; PROBLEMS AND PROSPECTS. E. G. Miller. Public 
Administration Review Sep.-Oct. 1968 p 467-468 
IS PPBS ALL THAT GOOD? Armed Forces Management Apr. 1968 p 32-33 
LIMITATIONS AND PROBLEMS OF PPBS INTHE STATES. F. C0 Moshet 
Public Administration Review Mar.-Apr. 1969 p 160-167 
METHODS FOR QUANTIFYING RISK IN ECONOMIC ANALYSIS OF CAPITAL PRO-
JECTS. J. R. Canada and H. M. Wadsworth. Journal of Industrial Engineering 
Jan. 1968 p 32-37 
THE NEW SYSTEMS BUDGETING. B. M. Gross. Public Administration Review 
Mar.-Apr. 1969 p 113-137 
THE ORIGIN AND HISTORY OF PROGRAM BUDGETING. D. Novick. California 
Management Review Fall 1968 p 7-12 (A68-40801) 
ORIGIN AND HISTORY OF PROGRAM BUDGETING. D. Novick. Rand Corp., 
Santa Monica, Calif. Oct. 1966 12.p (P-3427; AD-641442) 
PPB AND STATE BUDGETING. W. M. Capron. Public Administration Review 
Mar.-Apr. 1969 p 155-159 
2. 
PPB AND THE PUBLIC POLICY-MAKING SYSTEM: SOME REFLECTIONS ON 
THE PAPERS BY BERTRAM M. GROSS AND ALLEN SCHICK. Y. Dror. 
Public Administration Review Mar.-Apr. 1969 p 152-154 
PPB: HOW CAN IT BE IMPLEMENTED? C. W. Churchman and A. H. Schainblatt. 
Public Administration Review Mar.-Apr. 1969 p 178-189 
PPB IN CITIES. S. J. Mushkin, Public Administration Review Mar.-Apr. 1969 
p 167-178 
PPB's FIRST YEARS: PREMATURE AND MATURING. A Schick. U.S. Bureau 
of the Budget Sep. 1968 Mimeo 
PPBS GETS JACKSON COMMITTEE SEAL OF APPROVAL. Armed Forces Journal 
Dec. 21, 1968 p 8 
PPBS (PLANNING-PROGRAMMING-BUDGETING SYSTEM) ANOTHER UNCERTAIN-
TY TRUMPET? Air Force and Space Digest Jan. 1968 p 28-32 
PPBS: PROBLEMS OF IMPLEMENTATION. R. E. Millward. Journal of the 
American Institute of Planners Mar. 1968 
PLANNING-PROGRAMMING-BUDGETING. A SYSTEMS APPROACH TO MANAGE-
MENT. F. J. Lyden and E. G. Miller. Markham 1968 
THE PLANNING PROGRAMMING BUDGETING SYSTEM. W. S. Proxmire. Defense 
Management Journal Summer 1968 p 7-8+ 
THE POLITICAL ECONOMY OF EFFICIENCY: COST-BENEFIT ANALYSIS, SYS-
TEMS ANALYSIS AND PROGRAM BUDGETING. A. Wildovsky. Public Administra­
tion Review Dec. 1966 p 298 
PROGRAM BUDGET FOR NATURAL RESOURCES ACTIVITIES. W. Z. Hirsch. 
Rand Corp. Jun. 1965 38 p (Rand Rpt. RM-4513-RC) 
PROGRAM BUDGETING, D. Novick, ed. Harvard Univ. Press 2d ed. 1967 
382 p (HJ2052/N943/1967) 
PROGRAM BUDGETING AND THE SPACE PROGRAM. M. L. Weidenbaum. Ameri­
can Astronautical Society, National Conference on the Management of Aerospace Programs,
University of Missouri, Columbia, Mo. Nov. 16-18, 1966 15 p (Paper AAS 66­
150; A67-20970*#) 
PROGRAM BUDGETING: APPLYING ECONOMIC ANALYSIS TO GOVERNMENT 
EXPENDITURE DECISIONS. M. L. Weidenbaum. Washington Univ., St. Louis, 
Mo. Dept. of Economics Apr. 1966 29 p (NASA CR75492; N66-27753*#) 
3. 
PROGRAM BUDGETING; PROGRAM ANALYSIS AND THE FEDERAL BUDGET. 
Rand Corp. Aug. 25, 1965 236 p (RAND PROGRAM BUDGETING) 
PROGRAM COST CONTROL SYSTEMS. J. F. Mc Neil. National Association
 
of Accountants -- Bulletin Jan. 1964 p 11-20
 
PROGRAMMING ALLOCATION OF FUNDS SUBJECT TO RESTRICTIONS ON
 




PROJECT COST CONTROL AT RAYTHEON'S WAYLAND LABORATORY. E. L.
 
Williams and G. A. Wilson. IEEE Transactions on Engineering Management Sep.
 
1963 p 138-149 (A64-14705)
 




PROJECT PLANNING; HOW MANAGERS CAN RATE PERFORMANCE VS. TIME
 
AND FUNDS. H. R. Kattelmann. Machine Design Jul. 20, 1967 p 142-146
 
RESCUING POLICY ANALYSIS FROM PPBS. A. Wildarsky. Public Administration
 
Review Mar.-Apr. 1969 p 189-202
 
THE ROAD TO PPB: THE STAGES OF BUDGET REFORM. A. Schick. Public
 
Administration Review Dec. 1966 p 243-258
 
THE ROLE OF COST-UTILITY ANALYSIS IN PROGRAM BUDGETING. G. H.
 
Fisher. Rand Corp. Sep. 1964 40 p (Rand Rpt. RM-4279-RC)
 
SENATE UNIT CONTINUES PPB (PLANNING-PROGRAMMING-BUDGETING) INVES-

TIGATION. Journal of the Armed Forces Aug. 26, 1967 p 1+
 
STUDY OF A PLANNING-PROGRAMMING-BUDGETING SYSTEM FOR TRANSPOR-

TATION, VOL. II, PPB SYSTEM METHODOLOGY. Planning Research Corp.,
 
Los Angeles, Calif. Apr. 1967 169 p (PRC-R-1003-Vol-2; AD-655188)
 
STUDY OF A PLANNING-PROGRAMMING- BUDGETING SYSTEM FOR TRANSPOR-

TATION, VOL. III, EXERCISING THE PPB SYSTEM. Planning Research Corp.,
 
Los Angeles, Calif. Apr. 1967 162 p (PRC-R-1003-VoI-3; AD-655189)
 
SYSTEMS ANALYSIS TECHNIQUES FOR PLANNING PROGRAMMING BUDGETING.
 
E. S. Quade. Rand Corp., Santa Monica, Calif. Mar. 1966 32 p (P-3322; 
AD-629564) 
4. 
SYSTEMS POLITICS AND SYSTEMS BUDGETING. A. Schick. Public Admin­
istration Review Mar.-Apr. 1969 p 137-151 
UNCERTAINTY IN LAUNCH VEHICLE COST ESTIMATING. J. G. Fish. Aero­
space Corp., Los Angeles, Calif., System Planning Division. 1967 28 p(TR-1001 (2515-01) -1; SAMSD-TR-67-33; AD-661254; N68-12722#) 
USE OF AN EMPIRICAL PRODUCT-ORIENTED COST DATA BANK FOR PREDICT-
ING AND NEGOTIATING FUTURE SATELLITE SYSTEM COSTS. H. Silver. 
Aerospace Corp., El Segundo, Calif. Jun. 1967 29 p (TR-1001 (2573-34)-1;
SSD-TR-67-150; AD-659 329; N68-10585#) 
USE OF AUTOMATED FORCE COST MODELS. ' R. N. Grosse and A. Proschan. 
Rand Corp., Santa Monica, Calif. Apr. 1963 19 p (AD-403 268) 
WHEN BUDGET VARIANCES WARRANT INVESTIGATION BY ENGINEERING PRO-
JECT MANAGEMENT. G. J. Schick and J. L.Maybell. SAE, Aeronautic and Space Engineering and Manufacturing Meeting, Los Angeles, Calif. Oct. 7-11,
1968 11 p (Paper 680683; A68-45050) 
THE WORLD OF PROGRAM BUDGETING. G. H. Fisher. Rand Corp., Santa Monica, 
Calif. May 1966 31 p (AD-633 069) 
5.
 
II. CPM (CRITICAL PATH METHOD) 
ADVANCES IN CRITICAL PATH METHODS. J. A. Carruthers and A. Battersby. 
Operations Research Quarterly Dec. 1966 p 359-380 
APPLICATION OF THE CRITICAL PATH METHOD OF MANAGEMENT CONTROL 
TO HIGHWAY PROGRAMMING. Preston and Associates, Ltd., Washington, D.C. 
Sep. 1965 (PB-169 824) 
APPLICATION OF CRITICAL PATH PLANNING TO PLANT DESIGN AND CONSTRUC-
TION. D. J. Williamson. Western Electric Engineer Oct. 1963 p 46-48 
APPLICATIONS OF CRITICAL PATH TECHNIQUES; A CONFERENCE UNDER THE 
AEGIS OF THE NATO SCIENTIFIC AFFAIRS COMMITTEE HELD AT BRUSSELS 
JULY 31 - AUGUST 4, 1967. J. Brennan, ed. American El sevier Publishing Co. 
1968 (HD 69.P7/H838) 
C P M -- WHAT FACTORS DETERMINE ITS SUCCESS. F. A. Sando. Architec­
tural Record Apr. 1964 p 211-216; May p 202-204 
CHOOSING CRITICAL-PATH SCHEDULING PROGRAM. B. 0. Szuprowicz. Engi­
neering News-Record Jun. 18, 1964 p 78-80 
CRITICAL MANAGEMENT POINTS. V. La Bolle. System Development Corp.,
Santa Monica, Calif. Feb. 12, 1965 21 p (AD-611 867) 
CRITICAL PATH ANALYSIS. A. W. Astrop. Machinery (London) Mar. 4, 1964 
p 523-528 
CRITICAL PATH ANALYSIS BY BAR CHART: THE NEW ROLE OF JOB PROGRESS 
CHARTS. C.W. Lowe. Brandon/Systems Press 1968 (HD69.P7/L913) 
CRITICAL PATH ANALYSIS IN CONSTRUCTION PROJECT MANAGEMENT. D. J. 
Armstrong. Surveyor Nov. 2, 1963 p 1379-1380 
CRITICAL PATH ANALYSIS IN PRACTICE; COLLECTED PAPERS ON PROJECT 
CONTROL. G. Thornley. Tavistock Publications 1968 (HD69.P7/T497) 
CRITICAL PATH ANALYSIS VIA CHANCE CONSTRAINED AND STOCHASTIC PRO-
GRAMMING. A. Charnes. Operations Research May-Jun. 1964 p 460-470 




THE CRITICAL-PATH METHOD. L. R. Shaffer, J. B. Ritter and W. L. Meyer-. 
McGraw-Hill 1965 (HD69.P7/S525) 
CRITICAL PATH METHOD: A REVIEW. M. Krishnamoorthy. Michigan Univ., 
Ann Arbor Dept. of Industrial Engineering 1968 112p (AROD-5447-5-M; 
TR-1968-4; AD-672522; N68-34716#) 
THE CRITICAL PATH METHOD AND MILITARY PLANNING. Lt. Col. K. M. Hatch. 
Military Review May 1966 p 14-22 
CRITICAL PATH METHOD APPLIED TO OVERALL PROCESS OF BUILDING. 
R. E. Jeanes. Chartered Surveyor Jan. 1964 p 339-349 
CRITICAL PATH METHOD AS APPLIED TO EXPO 67. C. F. Gagahan Engineer­
ing Journal Nov. 1966 p 22-25 
CRITICAL PATH METHOD -- HOW TO START. H. Walton. Chemical and Process 
Engineering Apr. 1964 p 183-190 
CRITICAL PATH METHOD -- ITS UTILITY AND LIMITATIONS IN DEVELOPMENT 
OF FINANCIAL MANAGEMENT SYSTEM. J. C. Smith. Am. Assn. State High­
way Officials -- Conference on Improved Highway Eng. Productivity Boston, Mass.--
Proc. May 19-21, 1965 p 458-469 
CRITICAL PATH METHODS IN CONSTRUCTION PRACTICE. J. M. Antill and 
R. W. Woodhead. Wiley 1965 (TA190/A629) 
CRITICAL PATH NETWORKS. R. L. Martino. Management Development Institute 
1969 (HD69.P7/M386C) 
CRITICAL PATH PLANNING AND SCHEDULING. H. P. Munro. Royal Engineers 
Journal Dec. 1963 p 402-413 
CRITICAL PATH PROGRAMMING. D. R. Whittet. Metal Industry Jan. 9, 1964 
p 50-52, 56 
CRITICAL PATH RESOURCES SIMULATION AND SCHEDULING. R. J. Blair. 
IEEE Transactions on Engineering Management Sep. 1963 p 100-103 
CRITICAL PATH SCHEDULING. D. E. Greche. Production Engineer Dec. 1963 
p 736-741 
CRITICAL-PATH SCHEDULING. D. E. Roper. Journal of Industrial Engineering 
Mar.-Apr. 1964 p 51-59 
7. 
CRITICAL PATHS AND TRUE PRODUCTIVITY. S. L. Kochanski. Engineering 
Jul. 3, 1964 p 2-3 
DECISION CPM -- METHOD FOR SIMULTANEOUS PLANNING, SCHEDULING, 
AND CONTROL OF PROJECTS. W. Crowston and G. L. Thompson. Operations 
Research May-Jun. 1967 p 407-426 
FIRST FIVE YEARS OF CRITICAL-PATH METHOD. W. J. Gleason, Jr. and 
J. J. Ranier. ASCE Proceedings (Journal of the Construction Division) Mar. 1964 
p 27-36 
IMPLEMENTING CRITICAL PATH METHOD IN LARGE ORGANIZATION. C. E. 
Law and D. C. Lach. Canadian Operational Research Society Journal Mar. 1966 
p 35-47 
INFORMATION CONCEPTS IN NETWORK PLANNING. J. N. Noettl and P. Brumbaugh.
Journal of Industrial Engineering Jul. 1967 p 428-435 
LINEAR AND CONVEX PROGRAMMING. S. I. Zukhovitskiy and L. I. Audeyeva.
B. R. Gelebaum, ed. Saunders 1966 (QA264/Z94) 
MAKING CPM WORK. H. G. Hoggatt. Civil Engineering (N.Y.) Mar. 1967 
p 62-63 
MANPOWER BY CRITICAL PATH METHOD. J. A. Keane and J. D. Trawick. 
Civil Engineering Jul. 1964 p 42-43 
MODERN MISER: A CRITICAL PATH AND RESOURCE ALLOCATION METHOD FOR 
UNIVAC LARC. A. W. Camara and N. T. Goldberg. David Taylor Model Basin,
Washington, D. C. Applied Mathematics Lab. May 1964 142 p (DTMB-1796;
AD602 827; N66-17591#) 
A NON-COMPUTER APPROACH TO THE CRITICAL PATH METHOD FOR THE 
CONSTRUCTION INDUSTRY. J. W. Fondahl. Stanford University, The Construc­
tion Inst. 2d ed, 1962 50 p (NAVDOCKS (NBY-17798) TR #9; Stanford 
Univ/Civil Engrg. Tech. Rpt. #9) 
A NOTE ON DIVISIBILITY ACTIVITIES IN CRITICAL PATH ANALYSIS. L. D. 
Bodin. In: NOTES ON OPERATIONS RESEARCH - 6 California Univ., Berkeley
Operations Research Center May 1967 114 p (N67 -38062 in N67-38061) 
ON ANALYSIS OF CRITICAL PATH TIME ESTIMATING BEHAVIOR. W. R. King,
D. M. Wittevrongel and K. D. Hezel. Management Science Sep. 1967 p 79-84 
8.
 
PRESENTATION OF CRITICAL PATH ANALYSIS RESULTS USING CASCADE 
ACTIVITY NUMBERING (CAN) METHOD. P. F. Miller and I. D. Cordiner. 
Civil Engineering (London) Nov. 1966 p 1367-1370 
PROJECT PLANNING AND CONTROL: SIMPLIFIED CRITICAL PATH ANALYSIS. 
D. C. Robertson. Heywood Books 1967 (TS 155/R 649) 
USE AND ABUSE OF CRITICAL PATH SCHEDULING. A. J.Waldron. ASME 
Paper 67-PEM-26 for meeting Apr. 10-12, 1967 8 p 
THE USE OF CRITICAL PATH ANALYSIS METHODS IN THE EUROPEAN SPACE 
VEHICLE LAUNCHER DEVELOPMENT ORGANIZATION. I. Stevenson. In: 
INTERNATIONAL COMPUTERS AND TABULATORS, NETWORK PLANNING USERS 
CONFERENCE, LONDON, ENGLAND, JUNE 8, 1967, PAPERS. International 
Computers and Tabulators, Ltd. 1967 p 43-53 (A67-30223 in A67-30221) 
USE OF CRITICAL PATH METHOD ON ROAD CONSTRUCTION PROJECTS. P. F. 
J. Wingate. Highway Research Abstracts Oct. 1966 p 11 
USE OF CRITICAL PATH SCHEDULING ON COMPLEX JOB. J. J. Rogers. 
ASTME 33rd Annual Meeting -- Collected Papers V 65 Book 4 Paper SP 65-21 




ADMINISTRATIVE CONSIDERATIONS IN SYSTEMS EFFECTIVENESS PROGRAMS. 
W. H. Statler. Society of Automotive Engineers, Aeronautic aid Space Engineering 
and Manufacturing Meeting, Los Angeles, Calif. Oct. 3-7, 1966 5 p (SAE 
Paper 660731; A67-10631) 
AN ADMINISTRATIVE HISTORY OF NASA 1958-1963. R. L. Rosholt. National 
Aeronautics and Space Administration, Washington, D. C. 1966 381 p (NASA 
SP-4101; TL 521/U58h) 
ADVANCED TECHNOLOGY FOR AEROSPACE. A. J. Eggers. National Aeronautics 
and Space Administration In: AEROSPACE ELECTRONIC SYSTEMS TECHNOLOGY. 
1967 p 57-74 (NASA-SP-154; N68-33169*) 
AMBIGUOUS AUTHORITY DEFINITION IN PROJECT MANAGEMENT. R. A. Goodman. 
Academy of Management Journal Dec. 1967 p 395-407 (A68-22912) 
AN ANALYSIS OF THE PROJECT MANAGER'S AUTHORITY. J. R. Williford. 
DATA Oct. 1968 p 42-47 
AN APPLICATION OF STATISTICAL TECHNIQUES TO ESTIMATE ENGINEERING 
MAN-HOURS ON MAJOR AIRCRAFT PROGRAMS. D. B. Owen and D. F. Reynolds. 
Naval Research Logistics Quarterly Dec. 1968 p 579-593 (A69-16239#) 
AUTOMATION IN MANAGEMENT. A. R. Triggs. Industrial Electronics May 1968 
p 195-198 
BRINGING AN ESTABLISHED PROGRAM UP-TO-DATE. S. Malasky. Journal of 
Value Engineering May 15, 1964 p 14-18 (A63-19725) 
BUCKING TRADITIONS WHEN EVALUATING ENGINEERING PROJECTS. G. E. 
Johnson. ASME-Paper 64-PROD-14 for meeting Apr. 20-24, 1964 7 p 
CAPITAL PROJECT EVALUATION. J. Horowitz. Plant Engineering Apr. 18, 
1968 p 112-115 
CHECKLIST FOR PROJECT ENGINEERS. W. B. Rossnagel. Machine Design 
Apr. 27, 1967 p 206-208 
THE COMPATIBILITY OF VALUE ENGINEERING AND CONFIGURATION MANAGE-
MENT. M. Wasserman. In: THE CHALLENGE OF SPACE; PROCEEDINGS OF 
THE THIRD SPACE CONGRESS, COCOA BEACH, FLA. MARCH 7-10, 1966. 
Canaveral Council of Technical Societies 1966 p 437-451 (A66-28436# in 
A66 28401; TL 690/C 213) 
10. 
CONTRACTING FOR LOGISTICS SUPPORT: (NASA POSITION). G. J. Veccietti. 
1st ANNUAL LOGISTICS MANAGEMENT SYMPOSIUM, SEPTEMBER 13 AND 14, 
1966 National Aeronautics and Space Administration, Marshall Space Flight
Center, Huntsville, Ala. Jan. 16, 1967 p 65-67 (N67-21974*# in N67­
21962*#) 
CONTRACTOR PROGRAM MANAGEMENT - FORECAST FOR 1975. C. Cocke. 
In: CANAVERAL COUNCIL'OF TECHNICAL SOCIETIES, SPACE CONGRESS, 5th, 
COCOA BEACH, FLA., MARCH 11-14, 1968, PROCEEDINGS VOLUME 3,
CANAVERAL COUNCIL OF TECHNICAL SOCIETIES 1968 p 20:4-1 to 20.4-19 
(TL690/C213) 
DATA, MODELING AND DECISION. A. Charnes and W. W. Cooper. Northwestern 
Technological Institute, Evanston, III. Jun. 1965 12 p (AD-620 172; N66­
10809#) 
DECISION MAKING IN MILITARY PROJECT MANAGEMENT. D. I. Cleland. 
IEEE - National Aerospace Electronics Conference, 18th -- Proc. May 16-18,
1966 p 351-355 
DECISION NETWORK TECHNIQUES FOR SYSTEM DEVELOPMENT. H. Eisner 
and G. M. McDonald. Operations Research, Inc., Silver Spring, Md. Aug. 1967 
155 p (ORI-416; AD-819 705) 
THE EE'S GUIDE TO PROJECT MANAGEMENT, I - THE CONCEPTS BEHIND THE 
MODERN "SYSTEMS" APPROACH TO CONTROLLING COMPLEX OPERATIONS 
AND PROGRAMS. M. Flaks and R. D. Archibald. Electronic Engineer Apr. 1968 
p 28, 30, 31, 33, 34 
THE EE'S GUIDE TO PROJECT MANAGEMENT, II - THE PROJECT MANAGER -
WHO HE IS AND HOW HE GOES ABOUT ORGANIZING A PROJECT. M. Flaks and 
R. D. Archibald. Electronic Engineer May 1968 p 20, 23, 24, 27 - 32 
THE EE'S GUIDE TO PROJECT MANAGEMENT, III - NETWORK SYSTEMS: A 
PROJECT MANAGEMENT TOOL. M. Flaks and R. D. Archibald. Electronic 
Engineer Jun. 1968 p 27-32+ 
THE EE'S GUIDE TO PROJECT MANAGEMENT, IV - THE COMPUTER'S ROLE 
IN NETWORK MANAGEMENT SYSTEMS. M. Flaks and R. D. Archibald. Electronic 
Engineer Jul. 1968 p 33, 34, 36 - 40, 42 
THE EE'S GUIDE TO PROJECT MANAGEMENT, V - GETTING THE MOST FROM 
PROJECT MANAGEMENT - AN OVERVIEW. M. Flaks and R. D. Archibald. 
Electronic Engineer Aug. 1968 p 33, 35, 36, 38 
11. 
THE ECONOMIC MANAGEMENT OF RESEARCH AND ENGINEERING. P. C. 
Sandretto. Wiley 1968 210 p 
EFFECTIVE PROJECT MANAGEMENT. American Society of Tool and Manufac­
turing Engineers. 1967 2 V (T56/A512) 
ENGINEERING PROGRAM MANAGEMENT; A BALANCED TEAM EFFORT. A. G. 
Waggoner. In: IEEE International Convention Record. v 13, pt 13 p 11-13 
1965 (Ref/TK6540/159) 
EXPERIENCE AS FACTOR IN SELECTION AND PERFORMANCE OF PROJECT 
MANAGERS. 1.M. Rubin and W. Seelig. IEEE Transactions on Engineering Man­
agement Sep. 1967 p 131-135 
FUNCTIONAL FLOW DIAGRAMS - A NEW TOOL FOR ENGINEERING MANAGEMENT 
S. P. Hirsch. In: NEW DIMENSIONS IN SPACE TECHNOLOGY; SPACE CON-
GRESS, 2ND, COCOA BEACH, FLA., APRIL 5-7, 1965, PROCEEDINGS. 
Canaveral Council of Technical Societies 1965 p 152-169 (A65-23611# in 
A65-23599; TL690/C213) 
FUNCTIONAL OR PROJECT ENGINEERING? CASE FOR COEXISTANCE. 
Ruden. Machine Design Feb. 17, 1966 p 148-153 
A. E. 
A GENERALIZED SYSTEM FOR PROJECT CONTROL AND EVALUATION. 




HOW NASA SELECTS AND MANAGES PROGRAMS. R. C. Seamans, Jr. In: 
PROCEEDINGS OF THE CONFERENCE OF SPACE-AGE PLANNING, CHICAGO 
May 6-9, 1963. National Aeronautics and Space Administration, Washington, 
D. C. 1963 p 215-223 (N63-21148 in N63-21126) 
HOW TO SET UP A PROJECT ORGANIZATION. C. J. Middleton. In: HANDBOOK 
OF INDUSTRIAL RESEARCH MANAGEMENT. C. Heyel. Reinhold 2d ed 1968 
p 297-304 (T175 05/G615/1968) 
THE IMPACT OF CONTRACT INCENTIVES ON AEROSPACE PROGRAMS. C. C. 
Walkey and R. M. Jacobs. American Institute of Aeronautics and Astronautics, Annual 
Meeting, 1st, Washington, D. C. June 29- July 2, 1964 9 p (AIAA Paper 64­
409; A64-19982) 
IMPACT OF EFFECTIVENESS CONCEPTS ON THE PROJECT MANAGER. A. J. 
Rothstein. ASME, Winter Annual Meeting and Energy Systems Exposition, New York, 
N. Y. Dec. 1-5, 1968 6 p (A69-16145) 
12. 
IMPROVEMENTS IN MANAGEMENT CONTROL OF COMPLEX PROJECTS. 
D. Rowley. Royal Aeronautical Society Journal Mar. 1967 p 201-206 
INDUSTRIAL PROJECT MANAGEMENT. G. A. Steiner andW. G. Ryan. Mac­
millan 1968 243 p (TS155/S922) 
INSTRUMENTATION PROJECT MANAGEMENT - ITS EFFECT ON COSTS AND 
PAYOUT. T. M. Stout. ISA Journal May 1966 p 46-49 
INTEGRATED TESTING - YES OR NO. T. B, Seman. In: INSTITUTE OF EN-
VIRONMENTAL SCIENCES, ANNUAL TECHNICAL MEETING, 11TH, CHICAGO, 
ILL. APRIL 21-23, 1965, PROCEEDINGS. Institute of Environmental Sciences 
1965 p 465-468 (A65-30043; TA1/159) 
KEEPING TRACK OF ACTION. J. H. Noily, J. G. Ferguson and H. Greenberger. 
Electronics Aug. 5, 1968 p 9.2-102 
KNOWLEDGE PRODUCTION AND UTILIZATION IN CONTEMPORARY ORGANIZA-
TIONS. L. F. Carter. System Development Corp., Santa Monica, Calif. Oct. 1967 
30 p (AD-661.738; SP-2976; N69-12186#) 
LAGGED MANPOWER RELATIONSHIPS IN DEVELOPMENT PROJECTS. W. 
Rudelius. IEEE Transactions on Engineering Management Dec. 1966 p 188-195 
LESSONS OF THE 1960's IN SPACECRAFT DEVELOPMENT. R. D. DeLauer. 
American Institute of Aeronautics and Astronautics, Space Program Issues of the 70's, 
Meeting, Seattle, Wash. Aug. 28-30, 1967 6 p AIAA Paper 67-639; A67­
37622#) 
LONG RANGE PLANNING FOR SPACE EXPLORATION. H. H. Koelle. TRW Space 
Log Summer 1966 p 2-19 (A66-42512) 
MAINTENANCE PROGRAM DEVELOPED FOR TOP PERFORMANCE. V. G. Lauters, 
Plant Engineering Feb. 8, 1968 p 81-83 
MANAGEMENT CONTROL AND MONITORING TECHNIQUES, J. T. Molieri. IEEE 
Transactions on Engineering Management Jun. 1963 p 57-64 
MANAGEMENT IN THE SPACE AGE. F. E. Kast and J. E. Rosenzweig. Exposition 
Press, Inc. 1962 183 p (UC 267/K(19) 
THE MANAGEMENT OF A MODERN AEROSPACE RESEARCH PROGRAM. D. A. Hicks 
Canadian Aeronautics and Space Institute and American Institute of Aeronautics and Astro­
nautics, Management in the Fields of Aerospace Meeting, Canada July 8, 9, 1968 
AIAA Paper 68-803 (A68-33979#) 
13. 
THE MANAGEMENT OF AEROSPACE PROGRAMS; AMERICAN ASTRONAUTICAL 
SOCIETY, NATIONAL CONFERENCE, UNIVERSITY OF MISSOURI, COLUMBIA, 
MO. NOVEMBER 16-18, 1966, PROCEEDINGS. W. L. Johnson. (AAS Science 
and Technology Series. Volume 12) 1967 390 p (A67-27545; TL787/A512M) 
THE MANAGEMENT OF AEROSPACE PROGRAMS. W. L. Johnson. Business and 
Government Review Jan.-Feb. 1967 8 p (A67-35879) 
MANAGEMENT OF DEPARTMENT OF DEFENSE PROGRAMS (ADDRESS BEFORE 
THE AMERICAN INSTITUTE OF AERONAUTICS AND ASTRONAUTICS AND THE 
CANADIAN AERONAUTICS AND SPACE INSTITUTE, MONTREAL, JULY 8, 1968) 
A. C. Enthoven, (AIAA Paper 68-796; A68-33974#) 
MANAGEMENT OF GOVERNMENT PROGRAMS. S. Ramo. Harvard Bsiness Review 
July-Aug. 1965 p 6-12, 163 
MANAGEMENT OF LOGISTICS SUPPORT. S. B, Smeltzero In: 1ST ANNUAL LOGIS-
TICS MANAGEMENT SYMPOSIUM, SEPTEMBER 13 AND 14, 1966. NationalAero­
nautics and Space Administration Marshall Space Flight Center, Huntsville, Ala. Jan. 
16, 1967 p 49-55 (N67-21971*# in N67-21962%*) 
MANAGEMENT OF MULTI-DISCIPLINE PROJECT TEAMS. L. W. Bass and F. N. 
Woodward. Chemistry and Industry Nov. 11, 1967 p 1890-1896 
MANAGEMENT OF PROJECTS. B. B. Mungo. Royal Aeronautical Society Journal 
May 1967 p 334-338 
MANAGEMENT OF SPACE ENTERPRISES. G. Kozmetsky. American Astronautical 
Society, Annual Meeting, 13th, Dallas, Tex. May 1-3, 1967 13 p (AAS Paper 
67-753; A67-29969#) 
MANAGING MAJOR PROTOTYPE PROJECTS IN AEROSPACE INDUSTRY. D. H. 
Denholm. American Institute of Industrial Engineers, 15th Annual Conference, Pro­
ceedings May 1964 p 11-18 (Ref/T58.A2/A512) 
MANAGING ENGINEERING FOR PROFIT IN AEROSPACE INDUSTRY. J. F. McCarthy, 
Jr. and F. A. Aschenbrenner. SAE-Paper 670835 for Meeting Oct. 2-6, 1967 17 p 
MANNED SPACE FLIGHT PROGRAM MANAGEMENT. S. C. Phillips. In: ELEC-
TRONIC INDUSTRIES ASSOCIATION, CONFERENCE ON SYSTEMS EFFECTIVENESS, 
1ST, WASHINGTON, D.C. OCTOBER 19, 20, 1965, PROCEEDINGS. Electronic 
Industries Association 1965 p 28-37 (A66-23437#; Ref/TA168/E38) 
MEASURING OF TECHNICAL PERFORMANCE INWEAPON SYSTEM DEVELOPMENT 
PROGRAMS, A SUBJECTIVE PROBABILISTIC APPROACH. F. S. Timson. Rand 
Corp. Dec. 1968 (RM-5207-ARPA) 
140 
METHOD OF DESCRIBING DEVELOPMENT OF ENGINEERING PROJECT. D. Ram­
strom and E. Rhenman. IEEE Transactions on Engineering Management Sep. 3, 
1965 p 79-86 
MOTIVATION OF TECHNICAL PERSONNEL. M. J. Vaccaro. American Institute of 
Aeronautics and Astronautics, Annual Meeting, 1st, Washington, 
July 2, 1964 7 p (AIAA Paper 64-407; A64-20062) 
D.C. June 29-
MOTIVATION PROGRAMS, THEIR DEVELOPMENT AND FUNC
Journal of Industrial Engineering Jun. 1968 p 274-278 
TION. D. A. Snyder. 
MULTICYCLE PROJECT PLANNING. C. Fisher and G. L. Nemhauser. Journal of 
Industrial Engineering Apr, 1967 p 278-284 
MUTUALITY IN UNDERSTANDING OF PROGRAM MANAGER'S MANAGEMENT ROLE. 
K. Davis. IEEE Transactions on Engineering Management Dec. 1965 p 117-122 
NASA BASIC ADMINISTRATIVE PROCESSES. National Aeronautics and Space 
Administration, Washington, D.C. Feb. 1964 (NASA NPC 107) 
NASA MANAGEMENT AT THE CROSSROADS. S. P. Kaprielyan. Aerospace Manage 
ment Summer 1966 p 3-11 (A66-41047#) 
NEED FOR TRAINING PRIOR TO PROGRAM MANAGEMENT. L. D. Hy. ASME --
Paper 66-WA/Mgt-12 for Meeting Nov. 27- Dec. 1, 1966 5 p 
A NETWORK CHART FOR SMALLER PROJECTS. A. L. lannone. The Chartered 
Mechanical Engineer (V.(.) Jun. 1967 p 275-277 
NETWORK PLANNING -- MANAGEMENT TOOL FOR ARCHITECTS. Architectural 
Record Feb. 1967 p 93-94; Mar. 1967 p 93-94 
NEW BREED - INDUSTRIAL PROJECT MANAGER. C. H. Marks. ASME Paper 68­
WA/MGT-6 for Meeting Dec. 1-5, 1968 8 p (Paper 68-WA/MGT-6) 
OBJECTIVES AND GOALS IN SPACE SCIENCE AND APPLICATIONS, 1968. J. E. 
Naugle. National Aeronautics and Space Administration, Washington, D. C. 1968 
97 p (NASA-SP-162; N69-13844*#) 
OBSERVATIONS ON THE MANAGEMENT OF SPACE ELECTRONIC PROGRAMS. 
A. H. Wulfsberg. Societe Francaise des Electroniciens et des Radioelectriciens, 
Colloque International sur I'Electronique et I'Espace, Paris, France, Apr. 10-15, 
1967 7 p (A67-38215#) 
150 
ON CORRECTIVE FACTORS FOR PROJECT UNCERTAINTY. D. F. Rudd and C. C. 
Watson. Canadian Journal of Chemical Engineering Dec. 1965 p 338-340 
ON-LINE PROJECT CONTROL -- INCEPTION TO COMPLETION. R. R. Balotti 
and J. R. Bailey. American Association of Cost Engineers Bulletin Dec. 1965 
p 135-137, 150-155 
ON THE MANAGEMENT OF SPACE PROJECTS. P. J. DeFries. TRW Systems,
Redondo Beach, Calif. 1967 15 p (Presented at the Symposium on Advanced 
Systems Techs. of the Deutsche Gesellschaft fuer Raketentechnik und Raumfahrt, Munich, 
West Germany Jun. 9, 1967) (N67-34661#) 
OPERATION AND EVALUATION OF PROGRAMS TIG Brief Mar. 17, 1967 p 4 
ORGANIZATION AND MANAGEMENT OF SPACE PROGRAMS. F. E., Kast and 
J. E. Rosenzweig. In: ADVANCES IN SPACE SCIENCE AND TECHNOLOGY, VOL. 7 
F. I. Ordway, III, ed. Academic Press 1965 p 273-364 (A65-21357; TL787/ 
A244) 
ORGANIZATIONAL DYNAMICS OF PROJECT MANAGEMENT. D. I. Cleland. IEEE 
Transactions on Engineering Management Dec. 1966 p 201-205 
PARTS AND MATERIALS APPLICATION REVIEW FOR SPACE SYSTEMS. J. P. 
Craig, et al. Martin Co., Baltimore, Md. 1967 58 p (NASA-SP-6505; N68­
10120 *#) 
PLANNING AND MEASURING TECHNICAL PROGRESS. J. B. Meyer. In: NEW 
DIMENSIONS IN SPACE TECHNOLOGY; SPACE CONGRESS, 2ND, COCOA BEACH, 
FLA., APRIL 5-7, 1965, PROCEEDINGS. Canaveral Council of Technical Socie­
ties 1965 p 170-187 (A65-23612# in A65-23599; TL690/C213) 
PLANNING EUROPEAN SPACE PROJECTS IN INDUSTRY. R. A. Staineso Euro­
pean Space Flight Symposium, 5th, Munich, West Germany July 19-22, 1965 
1 7 p (A66-16497#) 
PRACTICAL APPLICATIONS OF PLANNING DEVELOPMENT PROGRAMMES AND 
NEW MANAGEMENT 
Journal Mar. 1967 
TECHNIQUES. 
p 193-201 
G. P. Dollimore. Royal Aeronautical Society 
THE PRACTICE OF TOTAL CORPOR
Management Jan. 1968 p 61-72 
ATE PLANNING. R. H. King. Research 
PREDICTION ANALYSIS AND MANAGEMENT DECISIONS. G. L. Roth and C. R. 
Liebermanno In: NEW DIMENSIONS IN SPACE TECHNOLOGY; SPACE CONGRESS, 
2ND, COCOA BEACH, FLA. APRIL 5-7, 1965, PROCEEDINGS. Canaveral 




PRIMER FOR PROJECT MANAGEMENT. R. Gechman and H. S. Ravis. Electronic 
Design May 23, 1968 p 44-51 
PROBABILITY TECHNIQUE IMPROVES INVESTMENT ANALYSIS. J. T. Thorngreno 
Chemical Engineering Aug. 14, 1967 p 143-151 
PROBLEMS FACING THE AEROSPACE PROJECT ENGINEER - INDUSTRY VIEW-
POINT. J. G. Gavin, Jr. In: 2ND MANNED SPACE FLIGHT MEETING. American 
Institute of Aeronautics and Astronautics 1963 p 372 (A63-19027) 
PROBLEMS IN MANAGEMENT OF AEROSPACE GROUND EQUIPMENT. C. J. Comp­
ton. (SAE Paper 660686; A67-10590) 
PROGRAM CONTROL SYSTEMS. J. McNeil. In: NATIONAL WINTER CONVENTION 
ON MILITARY ELECTRONICS, 5TH, 1964, PROCEEDINGS. VOLUME 3 R. F. 
Lander. Western Periodicals Co. 1964 p 12-26 to 12-42 (A64-21607; VG485/ 
N277) 
PROGRAM CONTROL SYSTEMS. J. F. McNeil. IEEE Transactions on Engineering 
Management Mar. 1964 p 29-42 (A64-23348) 
PROGRAM ENGINEERING AND PROJECT PROBLEMS. J. Small. In: SYSTEMS 
ENGINEERING IN SPACE EXPLORATION. Jet Propulsion Lab., Calif. Institute of 
Technology, Pasadena Jun. 1, 1965 p 45-53 (N66-13847* in N66-13842) 
PROGRAM MANAGEMENT IN DESIGN AND DEVELOPMENT. J. R. Dempsey etal. 
In: ANNUAL AEROSPACE RELIABILITY AND MAINTAINABILITY CONFERENCE, 
3RD, WASHINGTON, D. C. JUNE 29 - JULY 1, 1964, PROCEEDINGS. Society 
of Automotive Engineers, Inc. 1964 p 23-44 (A64-22577; TA168/A252) 
PROGRAM MANAGEMENT - IN THEORY AND IN PRACTICE. D. I. Cleland. In: 
NATIONAL AEROSPACE ELECTRONICS CONFERENCE, 17TH, DAYTON, OHIO 
MAY 10-12, 1965, PROCEEDINGS 0 IEEE, Dayton Section 1965 p 334-338 (A65-20269# in A65-29228) 
PROGRAM MANAGEMENT OF A SMALL PROJECT IN A LARGE CORPORATION0 
W. T. Barker. AIAA, Annual Meeting and Technical Display, 5th, Philadelphia, 
Pa., Oct. 21-24, 1968 11 p (Paper 68-1130; A68-44997#) 
THE PROGRAM MANAGEMENT PHILOSOPHY OF THE MARTIN COMPANY, DENVER 
DIVISION. P. W. Timmermanso Air Force Institute of Technology Aug. 1966 
231 p (AFIT-GSM/SM/66-16) 
17.
 
PROGRAM MANAGEMENT TECHNIQUES AT MARTIN ORLANDO. L. Schaidt. 
IEEE Transactions on Engineering Management Sep. 1963 p 124-137' 
PROGRAM MANAGEMENT UNDER FIXED PRICE CONTRACTS. J. C. Brizendine. 
Society of Automotive Engineers National Aeronautic and Space Engineering and Manu­
facturing Meeting, Los Angeles, Calif. Oct. 5-9, 1964 Paper 926C 6 p (A65­
12837) 
PROGRAM MANAGEMENT WITH CONFIGURATION CONTROL. I. Meyer. IEEE 
Transactions on Aerospace Aug. 1963 p 467-473 (A63-23260) 
THE PROGRAM MANAGERS' PROBLEM. A. Rudolph. In: 1ST ANNUAL LOGIS-
TICS MANAGEMENT SYMPOSIUM SEPTEMBER 13 AND 14, 1966. National 
Aeronautics and Space Administration, Marshall Space Flight Center, Huntsville, 
Alabama Jan. 1964 p 56-60 (N67-21972*# in N67-21962*) 
PROJECT CONTROL BY COMPUTER. V. J. McMullan and D. J. Coxan. ATE 
Journal Jul. 3, 1965 p 98-107 
PROJECT ENGINEERING; PROFITABLE TECHNICAL PROGRAM MANAGEMENT. 
V. G. Hajeko McGraw-Hill 1965 (TA175.5/-1154) 
PROJECT, ESTIMATING BY ENGINEERING METHODS. P. F. Gallagher. Hayden 
Book Co., Inc. 1965 336 p (A65-18776; Ref/TA183/G162) 
PROJECT MANAGEMENT, J. S. Baumgartner and R. D. Irwin 1963 (HD38/ 
B348) 
PROJECT MANAGEMENT. R. L. Martino. Management Development Institute, 
Inc. 1968 84p (HD69.P7/M386p) 
PROJECT MANAGEMENT: A PROPOSAL TO INCREASE THE EFFECTIVENESS 
OF PROJECT GROUPS. J. Schatz. European Space Technology Center, Noordwijk 
(Netherlands) Mar. 1968 20 p (ESRO-TM-115; N68-31342#) 
PROJECT MANAGEMENT - A SCIENCE, AN ART, OR AN ORGANIZATION PROB-
LEM? 1. R. E. W. Harland. Royal Aeronautical Society, Journal Dec. 1967 
p 821-824 
PROJECT MANAGEMENT -AN INCENTIVE CONTRACTING DECISION MODEL. 
W. A. Meinhart and L. M. Delionback. Academy of Management Journal Dec. 1968 
p 427-434 
PROJECT MANAGEMENT; AN INNOVATION IN MANAGERIAL THOUGHT AND 
THEORY. D. I. Cleland. Air University Review Jan.-Feb. 1965 p 13-22 
18. 
64 
PROJECT MANAGEMENT THROUGH NETWORK PLANNING. D. H. M. Venus. 
Mining Magazine Jun. 1968 p 387, 389-391 
THE PROJECT MANAGER. P.O. Gaddis. In: HANDBOOK OF INDUSTRIAL 
RESEARCH MANAGEMENT. C. Heyel Reinhold 2d ed. 1968 p 288-296 
(T175.5/H615/1968) 
THE PROJECT MANAGER. E. Kirchner. Space/Aeronautics Feb. 1965 p 56-
PROJECT MANAGER DOES HE FIT INYOUR FUTURE? Domestic Engineering 
Feb. 1967 p 31-35 
THE PROJECT MANAGER'S PROBLEMS. G. A. Steiner. Astronautics and Aero­
nautics Jun. 1966 p 75-76 
PROJECT PROFITABILITY. A. R. Kemp. Chemical and Process Engineering May 
1964 p 281-286 
RECENT DEVELOPMENTS AFFECTING AEROSPACE MANAGEMENT. R. L. 
Johnson. American Institute of Aeronautics and Astronautics, Annual Meeting, 1st, 
Washington, D. C. Jun. 29-Jul. 2, 1964 16 p (AIAA Paper 64-516; A64­
19984) 
RESEARCH PROGRAM ON THE MANAGEMENT OF SCIENCE AND TECHNOLOGY 
ANNUAL REPORT, 1964-1965. D. G. Marquis. Massachusetts Institute of Tech­
nology, Cambridge, Alfred P. Sloan School of Management Jul. 1965 58 p (NASA 
CR-79701; N67-11339*) 
RESOURCES MANAGEMENT. R. L. Martino. Management Development Institute 
1968 (HD69/M386) 
RISK APPRAISAL OF PROGRAM SYSTEM (RAPS). J. R. Polski, 1. M. Clausen 
and H. W. Paige. American Institute of Aeronautics and Astronautics, Annual Meeting 
1st, Washington, D. C. Jun. 29-Jul. 2, 1964 15 p (AIAA Paper 64-406; A64­
19891)
 
THE ROLE OF EFFORT CLASSIFICATION IN SYSTEM DESIGN AND EVALUATION. 
V. L. Grose. In: ANNUAL AEROSPACE RELIABILITY AND MAINTAINABILITY 
CONFERENCE, 3RD, WASHINGTON D.C. JUN. 29-JUL. 1, 1964, PROCEED-
INGS. Society of Automotive Engineers, Inc. 1964 p 71-81 (A64-22583; 
TA168/A252) 
THE ROLE OF LARGE-SCALE SIMULATION IN THE PROGRAM DEFINITION PHASE 
ENVIRONMENT - AN EXAMPLE. W. J. Kenneally. IEEE Transactions on Military 
Electronics Apr. 1965 p 163-171 
19. 
SCIENCE, TECHNOLOGY, AND MANAGEMENT. F. E. Kast and J. E. Rosenzweig, 
eds. McGraw-Hill 1963 379 p (TA168/N277) 
SCOPING SUPPORT TO PROGRAM REQUIREMENTS. S. L. Phillips. In: 1ST 
ANNUAL LOGISTICS MANAGEMENT SYMPOSIUM SEPTEMBER 13 AND 14, 
1966. Huntsville, Ala. Jan. 16, 1967 p 36-39 (N67-21969*# in N67­
21962*#) 
SOME SOCIAL IMPLICATIONS OF ORGANIZING FOR A SPACE EFFORT. R. L. 
CONFERENCE ON SPACE SCIENCE AND SPACE LAW, UNIVERSITYBarre. In: 
OF OKLAHOMA, NORMAN, OKLAHOMA JUNE 18-20, 1963, PROCEEDINGS. 
M. D. Schwartz. Fred B. Rothman and Co. 1964 p 110-119 (A64-26342; 
JX5771/C748)
 
SOME SOURCES OF UNCERTAINTY AND THEIR CONSEQUENCES IN ENGINEERING 
DESIGN PROJECTS. H. B. Eyring. IEEE Transactions on Engineering Management 
Dec. 1966 p 167-180 
SUMMARY OF MANAGEMENT AND OPERATIONAL PHILOSOPHY. P. E. Purser. 
In: ,MANNED SPACECRAFT - ENGINEERING DESIGN AND OPERATION. P. E. 
Purser, M. A. Faget and N. F. Smith, ed. Fairchild Publications, Inc. 1964 
p 491-495 (A65-12577; TL873/P986) 
SUPPORT VERSUS TOTAL PROGRAM EVALUATION. F. E. Waller. In: 1ST 
ANNUAL LOGISTICS MANAGEMENT SYMPOSIUM SEPTEMBER 13 AND 14, 
1966. National Aeronautics and Space Administration, Marshall Space Flight Center, 
Huntsville, Ala. Jan. 16, 1967 p 78-79 (N67-21979* in N67-21962*#) 
SYSTEM EFFECTIVENESS ASSURANCE IN RESPONSE TO DOD/NASA REQUIRE-
MENTS. L. W. Ball. Society of Automotive Engineers, Aeronautic and Space 
Engineering and Manufacturing Meeting, Los Angeles, Calif. Oct. 3-7, 1966 8 p 
(SAE Paper 660729; A67-10629) 
SYSTEM EFFECTIVENESS ASSURANCE MANAGEMENT. L.W. Ball andW. H. 
Price. American Institute of Aeronautics and Astronautics, Annual Meeting, 2nd, 
San Francisco, Calif. Jul. 26-29, 1965 12 p (AIAA Paper 65-390; A65­
29709#) 
SYSTEMS ANALYSIS AND PROJECT MANAGEMENT. D. I. Cleland and W. R. 
King. McGraw-Hill 1968 308 p (HD20.5/C624) 
SYSTEMS ANALYSIS FOR SPACE PROGRAMS. R. A. Dunlap and J. K. O'Keefe. 




SYSTEMS ENGINEERING. J. A. Hornbeck and J. M. West. In: PROCEEDINGS 
OF THE CONFERENCE ON SPACE-AGE PLANNING, CHICAGO MAY 6-9, 1963. 
National Aeronautics and Space Administration, Washington, D. C. 1963 p 235­
237 (N63-21152 in N63-21126) 
SYSTEMS REQUIREMENTS ANALYSIS, KEY TO PROJECT DEFINITION. J. Gil­
bert. IEEE International Convention Record v 13, pt 4 1965 p 118-132 
TECHNICAL DATA REQUIREMENTS FOR SYSTEMS ENGINEERING AND SUPPORI 
T. F. Walton. Prentice-Hall 1965 494 p (A65-19756; TA168/W241) 
TECHNOLOGICAL CHANGE: IMPLEMENTATION. Textile Industries Aug. 1967 
p 95-107 
TOTAL VALUE CONCEPTS IN THE CONTRACT DEFINITION PHASE. S. Robinsor 
IEEE Transactions on Aerospace and Electronic Systems Jul. 1966 p 402-408 
TRANSLATION AND APPLICATION OF AEROSPACE MANAGEMENT TECHNOLOGN 
TO SOCIO-ECONOMIC PROBLEMS. K. H. Borchers, et al. Journal of Spacecraft 
and Rockets Apr. 1968 p 467-471 
TWO NEW TOOLS FOR PROJECT EVALUATION. D. H. Allen. Chemical Enginee 
ing Jul, 3, 1967 p 75-78 
VALUE ENGINEERING IN PROGRAM CONTRACTS. S. Robinson. Journal of Valu 
Engineering May 15, 1964 p 61-66 
WHAT SHOULD ENGINEERING ADMINISTRATION DO FOR THE CHIEF PROJECT 
ENGINEER? J. H. Richards and J. R. Blackwell. SAE, Aeronautic and Space 
Engineering and Manufacturing Meeting, Los Angeles, Calif. Oct. 7-11, 1968 
23 p (Paper 680682; A6913447) 
21.
 
IV. PERT (PROGRAM EVALUATION AND REVIEW TECHNIQUE) 
ADJUSTING NETWORK PLANS WITH "PERT SLACK BONUS". R. E. Thompson. 
Journal of Industrial Engineering Mar. 1966 p 145-14-9 
ALLOCATING RESOURCES ON PERT/COST NETWORKS. W'. A. Hill. Production 
and Inventory Management Jan. 1966 p 55-67 
ANALYTIC AND MONTE CARLO DISTRIBUTION THEORY FOR PERT. L. J. Ringer. 
(Ph.D. Thesis) Texas A & M University, College Station 1966 61 p 
ANALYTICAL STUDY OF PERT ASSUMPTIONS. K. R. Mac Crimmon and C. A. Rya­
vec. Operations Research Jan.-Feb. 1964 p 16-37 (A64-15227) 
AN APPLICATION OF PERT/COST IN R AND D MANAGEMENT. A. T. Finney ant 
H. Silver. Aerospace Corp., El Segundo, Calif., Technical Operations May 30, 
1967 AD-465987
 
THE APPLICATION OF PERT TO THE USASSA SYSTEMS SCHEDULING OFFICE. 
W. K. Kreamer. Signal Corps Logistics Evaluation Committee Jan. 1962 32 p 
(AD451 062; SCLEC-PERT Application) 
AUTOMATIC MACHINE NETWORKS OF TESTING PERT NETWORK FOR CONSISTEN-
CY. M. P. Jarnagin. Naval Weapons Laboratory Aug. 1960 51 p (NWL TM#K 
24/60) 
CAN PERT IMPROVE YOUR RAND D PLANNING. R. A. Frantz, Jr. and L. B. 
Nothern. Machinery (N.Y.) Jun. 1964 p 117-121 
COMMON PROBLEMS ASSOC!ATED WITH IMPLEMENTATION AND OPERATION OF 
THE PERT COST SYSTEM. PERT Coordinating Group n.d. 41 p (AD437477; 
PERT Coordinating Group TP#1) 
COMPARISON OF ACTUAL AND ALLOCATED COSTS FOR WORK ACCOMPLISHED 
USING NASA PERT. J. D. Walker and E. Havry. IEEE Transactions on Engineering 
Management Sep. 1965 p 93-102 
COMPUTER AIDS TO ENGINEERING MANAGEMENT AND DESIGN - A MANAGER'S 
VIEW. F. W. Maxwell. American Institute of Aeronautics and Astronautics, Annual 
Meeting and Technical Display, 4th, Anaheim, Calif. Oct. 23-27, 1967 9 p 
(AIAA Paper 67-920; A67-43019) 
COMPUTER ASSISTED PROGRAM EVALUATION TECHNIQUE SIMULATION (CA 
PERT SIM) v 1 and 2 PERT Coordinating Group Jan. 1965 (PERT Coordinating 
Group CAPERTSIM v 1 and 2) 
22.
 
CONSIDERATION OF PERT ASSUMPTIONS. J. E. Murray. IEEE Transactions 
on Engineering Management Sep. 1963 p 94-99 
DOD, NASA, PERT/COST SYSTEMS EXERCISES, PUB. NO. MG-12. D. Stines.
 
Materials Management Institute (HD69.P7/S861d)
 




THE ECONOMICS OF USING SUBSTITUTES OR SYNTHETICS AS RAW MATERIALS. 
R. D. Zemnickas. Management Services Sep.-Oct. 1968 p 33-38 
EXPERIENCE IN MACHINE PROCESSING OF INFORMATION IN PART/TIME SYS-
TEMS. A. M. Brekhov. Joint Publications Research Service, Washington, D.C. 
Translated into English from the book "Opyt Mashinnoy Obrabotk: Informatsii v Sistemakh 
Sups Kontrolem po Uremeni" (JPRS-44733; N68-20184#) 
THE EXTENSION OF PERT TO MULTI-PROJECT AND FUNCTIONAL MANAGEMENT: 
PERT-C. Army Electronics Logistic Research Office Jan. 1963 43 p (AD417333; 
AELRO-PERTC)
 
GE REVEALS PERT PLAN FOR U.S. USE OF THE OCEANS. Armed Forces Manaoe­
ment Sep. 1966 p 91-93 
HANDBOOK OF PERT OPERATING PROCEDURES. Goddard Space Flight Center
 
Dec. 1962 43 p (NASA/GSFC PERT Handbook)
 
INTEGRATED MANAGEMENT INFORMATION SYSTEM. E. J. Joss and E. J. Polk.
 
Journal of Industrial Engineering Nov. 1967 p 625-630
 
INTRODUCTION TO PERT. R. A. Frantz, Jr. and L. B. Nothern. Western Electric
 
Engineer Oct. 1963 p 38-43
 
AN INTRODUCTION TO PERT COSTS. F. T.Mooty. Electronic System Division
 
Mar. 1964 136 p (AD600184; ESD-TRD-64-208)
 
JUDGEMENT ESTIMATES OF THE MOMENTS OF PERT TYPE DISTRIBUTIONS. 
J. J. Moder and E. G. Rodgers. Management Science Oct. 1968 B76-B83 
MANAGEMENT OF COST REDUCTION -- METHOD OR MYTH. H. Davies. Royal
 
Aeronautical Society Journal Jun. 1966 p 639-648
 
*MANAGEMENT PROGRAM PLANNING AND CONTROL WITH PERT, MOST AND 
LOB. A. L. lannone. Prentice-Hall 1967 (HD69/111) 
MOBILIZATION AND PERT. H. L. Oppenheimer and C. H. Green, Jr. Marine Corps 
Gasette Jun. 1968 p 38-46 
23 
NASA/KSC PERT OPERATIONS MANUAL. John F. Kennedy Space Center Sep.
1964 24 p (KSC PERT Operations Manual) 
NASA PERT IN FACILITIES PROJECT MANAGEMENT. National Aeronautics and 
Space Administration Mar. 1965 74 p (NASA NPC 101-3) 
NOTE ON APPLICATION OF PERT TECHNIQUE TO THE ELDO PROGRAMMES. 
R. Orye. European Space Vehicle Launcher Development Organization, Paris (France)

Aug. 1965 23 p (ELDO-TM-PZ; N65-35585#)
 
ON EXPECTED DURATION OF PERT TYPE NETWORKS. S. E. Elmaghraby. Manage­
ment Science Jan, 1967 p 299-306 
PERT, A NEW MANAGEMENT PLANNING AND CONTROL TECHNIQUE. G. N. Stilian, 
et al. American Management Association 1962 (HD69.P7/S856) 
PERT "C" COMPUTER SYSTEMS MANUAL. National Aeronautics and Space Admin­
istration Sep. 1964 120 p (NASA NPC 101-2A) 
PERT/LOB: Life-Cycle Technique. L. A. Digman. Journal of Industrial Engineering
 
Feb. 1967 p 154-158
 
PERT AND AUTOMATION PHILOSOPHY. G. Kelton. Research Management Jan. 
1964 p 55-71 
PERT AND COMPANION COST SYSTEM HANDBOOK. National Aeronautics and Space
Administration Oct. 30, 1962 (NASA NPC-1O1) 
PERT AS AN AID TO LOGIC DESIGN. T. I. Kirkpatrick and N. R. Clark. IBM 
Journal of Research and Development Mar. 1966 p 135-141 (A66-27232) 
PERT AS MEANS FOR CONTROL IN MULTI-PROJECT SYSTEM. N. J. Viehmann. 
Western Electric Engineer Oct. 1963 p 43-46 
PERT COMPUTERIZATION. K. Venkata Rao. Tisco Jan. 1967 p 13-23 
PERT COST AND THE L.A.S. L. A. Potter. European Space Technology Center, 
Noordwijk (Netherlands) Large Satellite Division Oct. 1965 11 p (ESRO-TM(P)­
61; N68-13406#) 
PERT/COST: ITS VALUES AND LIMITATIONS. P. P. Schoderbeck. Management 
Review Mar. 1966 p 66-70 
PERT COST SYSTEM COMPUTER PROGRAM HANDBOOK VOLUME IV PART I PRO-GRAM USER'S GUIDE. Air Force Dec. 1963 (AD436 256; USAF PERT-Time 
Systems) 
24. 
PERT COST SYSTEM COMPUTER PROGRAM HANDBOOK VOLUME IV PART 11 
PROGRAMMER'S GUIDE. Air Force Dec. 1963 (AD436 257; USAF PERT-
Time System Vol. IV Part II) 
PERT-COST SYSTEM DESCRIPTION MANUAL. Air Force Dec. 1963 (AD 
436 255; USAF PERT-Time Systems Vol. 1i1) 
PERT COST SYSTEMS DESIGN. National Aeronautics and Space Administration 
Jun. 1962 145 p (NASA/DOD PERT COST GUIDE) 
PERT EACH (PERT FUNDAMENTALS, VOLUME I). Electronic Systems Division 
Jul. 1963 (AD410245; ESD-TDR-63-198, Vol. I) 
PERT EACH (PERT AND PROGRAM MANAGEMENT, VOLUME 1il)o Electronic 
Systems Division Aug. 1, 1963 (ESD-TDR-63-198, Vol. 1i1) 
PERT EACH (PERT NETWORK DEVELOPMENT AND COMPUTER PROCESSING,
VOLUME IV). Electronic Systems Division Aug. 1, 1963 (AD411277; ESD­
TDR-63-198, Vol. IV) 
PERT EACH (PERT NETWORK DEVELOPMENT AND COMPUTER PROCESSING,
VOLUME V). Electronic Systems Division Jul. 26, 1963 (AD410 244; ESD­
TDR-63-198, Vol. V) 
PERT EACH (WORK BOOK, VOLUME VI). Electronic q,,stems Division 1963 
(ESD-TDR-63-198, Vol. VI) 
PERT FOR RESULTS. F. Meszar. Defense Management Journal Summer 196E 
p 7-8+ 
PERT GUIDE FOR MANAGEMENT USE. PERT Coordinating Group Jun. 1963 
50 p (PERT Guide, Jun. 1963) 
PERT FOR THE ENGINEER. J. Kadet and B. H. Frank. IEEE Spectrum Nov. 
1964 p 131-137 (A65-10915) 
PERT IN PERSPECTIVE. C. W. Getz. Society of Automotive Engineers, Nationz 
Farm, Construction and Industrial Machinery Meeting, Milwaukee, Wis. Sep. 10-1: 
1962 20 p (SAE Paper 557A; A63-12402) 
PERT IN SCIENTIFIC ROCKET LAUNCHINGS. C. Estol. American Institute of 
Aeronautics and Astronautics, Annual Meeting, 1st, Washington, D. C. Jun. 29-
Jul. 2, 1964 5 p (AIAA Paper 64-412; A64-21864) 
PERT IN TOOL ENGINEERING. 0. L. Simpson. Tool and Manufacturing Enginee 
Feb. 1966 p 60-62 (A66-21168) 
25. 
A PERT INFLUENCED REFLECTIVE THINKING APPROACH TO PROBLEM-
SOLVING DISCUSSION. 0. L. Baylis (Ph.D. Thesis, University of Denver) 
Clearinghouse for Federal Scientific and Technical Information 1965 (LC6515/ 
B358) 
PERT -- NEW MANAGEMENT TECHNIQUE. T. Baldwin. AEI Engineering Oct. 
1963 (Supp) p 66-71 
PERT PROGRAM MANAGEMENT AND DEVELOPMENT PLAN. Air Force Systems 
Command Apr. 1962 (AD606 156) AFSC PERT Control Board 
PERT SUMMARY REPORT, PHASE I. Bureau of Naval Weapons Jul. 1958 32 p 
(NAVWEPS PERT SR Phase I) 
PERT-TiME SYSTEM COMPUTER HANDBOOK, PROGRAMMER'S GUIDE VOLUME 
II. Air Force Sep. 1963 (AD436 254; USAF PERT-Time System Vol. II) 
PERT-TIME SYSTEM DESCRIPTION MANUAL VOLUME I. Air Force Systems 
Command Sep. 1963 (AD436 253; USAF PERT-Time System Vol. I) 
PRESS - THE POOR MAN'S PERT. S. F. Paterson. Assembly Engineering Nov. 
1964 p 39-45 (A65-10378) 
POLARIS MANAGEMENT; FLEET BALLISTIC MISSILE PROGRAM. Navy Depart­
ment, Special Projects Office Sep. 1962 32 p (NAVY, U.S. Department of/ 
Special Projects Office POLARIS (FBM Prog) 
PROBLEMS AND PITFALLS IN IMPLEMENTING MANAGEMENT INFORMATION 
SYSTEMS. R. D. Archibald and R. L. Villoria. American Society of Mechanical 
Engineers, Winter Annual Meeting New York, N.Y. Nov. 29-Dec. 4, 1964 8 p 
(ASME Paper 64-WA/MGT-1; A65-13154#) 
PROGRAM EVALUATION AND REVIEW TECHNIQUE (PERT) FORMULATED FOR 
DIGITAL COMPUTER APPLICATION. General Electric Jun. 15, 1960 13 p 
(AD607833; GE Rpt. R60 EML48) 
PROGRAM EVALUATION REVIEW TECHNIQUE. R. P. Hitchcock. Washington 
University, Northwest Roads and Street Conference-- Proc. 1963 p 60-76 
PROGRAMMED INSTRUCTION TO PERT (PROGRAM EVALUATION AND REVIEW 
TECHNIQUE). Federal Electric Corporation. Wiley 1963 145 p (HD69.P7/ 
F293) 
PROGRESS IN RESOURCES PLANNING THROUGH PERT. W. Morehouse. General 
Electric Jun. 15, 1960 (AD607842; GE Rpt. R60EML46) 
26. 
PROJECT CONTROL USING PERT. R. A. Frantz, Jr. and L. B. Nothern. 
Electro-Technology Aug. 1964 p 87-91 (A64-22985) 
SATELLITE EDUCATIONAL TELEVISION - AN EFFECTIVE FORM OF FOREIGN 
AID. P. F. Sielman. American Institute of Aeronautics and Astronautics, Annual 
Meeting and Technical Display, 4th, Anaheim, Calif. Oct. 23-27, 1967 14 p 
(AIAA Paper 67-963; A67-43042) 
SELECTED REFERENCES ON PERT AND RELATED TECHNIQUES. B. L. Fry. 
IEEE Transactions on Engineering Management Sep. 1963 p 150-151 (A64­
14706) 
SOME COST ACCOUNTING PROBLEMS IN PERT COST. L. S. Hill. Journal of 
Industrial Engineering Feb. 1966 p 87-91 
SOME OBSERVATIONS ON THE APPLICATION OF PERT COST TO THE TFX 
PROGRAM. L. S. Hill. Rand Corp. Jun. 1964 99 p (AD450 981; Rand 
Rpt. RM3891-PR) 
SOME POSSIBLE PITFALLS IN THE DESIGN AND USE OF PERT NETWORKING. 
L. S. Hill. Rand Corp. -Jan. 1965 10p (AD610 213; Rand Paper 3038) 
STOCHASTIC PERT PLANNING. V. A. Barishpolets. Joint Publications Research 
Service, Washington, D. C. In: Technical Cybernetics. Mar. 5, 1968 p 70-77 
(N68-18577) 
STUDY OF METHODS FOR EVALUATION OF THE PERT/COST MANAGEMENT 
SYSTEM. R. L. Hamilton. Mitre Corp. Jun. 1964 61 p (AD603 425; 
ESD-TDR-64-92; Mitre TM-4340) 
A STUDY OF THE APPLICATIONS OF PERT. P. P. Schoderbek. Academy of 
Management Journal Sep. 1965 p 199-210 
SYNCDM EVENT SCHEDULE NETWORKS - BEST OF PERT. IEEE Ihternational 
Convention Record 1963 p 46-58 (Ref/TK6540/159) 
TIME RELATIONSHIP EASILY SEEN WITH MODIFIED PERT DIAGRAM. A. T. 
Thomas. Chemical Engineering Aug. 26, 1968 p 134 
USAF PERT, VOLUME V PERT IMPLEMENTATION MANUAL. Air Force Apr. 
1964 (AD-602301; AF PERT Manual Vol. V) 
THE USE OF NETWORK PLANNING IN THE U.S. SPACE PROGRAM. W.W. Haase 
In: INTERNATIONAL COMPUTERS AND TABULATORS, NETWORK PLANNING 
USERS CONFERENCE, LONDON, ENGLAND JUNE 8, 1967 PAPERS. Inter­




USING PERT BEYOND PLANNING. R. A. Kaimann. Business Automation 
Nov. 1968 p 74-76
 
USING PERT IN MARKETING RESEARCH. V. E. Harder and F. R. Lindell.
 




(PROGRAM EVALUATION AND REVIEW 
TECHNIQUE/CRITICAL PATH METHOD) 
COMPUTER PROGRAMS FOR PERT AND CPM; PART I - COMPARATIVE FEATURES; 
PART II - CATALOG OF PROGRAMS. Operations Research Inc. Feb. 28, 1963 22 p 
(ORI Technical Paper # IB) 
THE DIFFUSION OF NETWORK TECHNIQUES THROUGHOUT GOVERNMENT 
PUBLICATIONS. G. Poletti. IEEE Transactions on Engineering Management 
Mar. 1964 p 43-50 (A64-23349) 
FIFTEEN KEY FEATURES OF COMPUTER PROGRAMS FOR CPM AND PERT. C. R. 
Phillips. Journal of Industrial Engineering Jan. - Feb. 1964 p 14-20 
FUNDAMENTALS OF NETWORK PLANNING AND ANALYSIS. K. L. Dean. 
Remington Rand Corp. Jan. 1962 95 p (Remington Rand/Univac PX 18425 B) 
AN INTRODUCTION TO PERT - CPM. B.N. Baker and Eris R.D. Irwin 1964 
(HD69. P7/B167) 
ITTAKES A PERT MIND TO MANAGE WITH CPM. Product Engineering Apr. 22, 
1968 p 140-143 
LINE OF BALANCE -- MANAGEMENT BY EXCEPTION TOOL. E. Turban. Journal 
of Industrial Engineering Sept. 1968 p 440 - 448 
MODERN MANAGEMENT METHODS PERTAND CPM: PROGRAM EVALUATION 
REVIEW TECHNIQUE AND CRITICAL PATH METHOD. D. M. Stires and M. M. 
Murphy. Materials Management Institute 1962 (HD69. P7/S861) 
NETWORK - BASED MANAGEMENT SYSTEMS (PERT/CPM). R. D. Archibald and 
R. L. Villoria. Wiley 1967 (HD69/A673)
 
OUTLINE OF CPM AND PERT. Factory and Plant Jun. 1964 p 4 0-4 6
 
PERT/CPM MANAGEMENT FOR TOUGH-MINDED SHIPYARD MANAGERS. V.C.
 
Honsinger. Naval Engineering Journal Aug. 1968 p 637 - 641 
PERT AND CPM TECHNIQUES IN PROJECT MANAGEMENT. R. M. Aras and J. 
Surkis. ASCE Proceedings (Journal of the Construction Division) Mar. 1964 p 1-25 
PLANNING AND CONTROL WITH PERT/CPM. R. I. Levin and C. A. Kirkpatrick. 
McGraw-Hill 1966 (HD69.P7/L665) 
29.
 
PROJECT CONTROL TECHNIQUES: "PERT" AND "CPM" NETWORKS. R. W. 
Miller. In: HANDBOOK OF INDUSTRIAL RESEARCH MANAGEMENT. C. Heyel. 
Reinhold 2d ed. 1968 p 261-274 (TI75.5/H615/1968). 
PROJECT MANAGEMENT WITH CPMAND PERT. J. J. Moder and C. R. Phillips. 
Reinhold 1964 (HD69. P7/M689) 
SCIENTIFIC TECHNIQUE IN MANAGEMENT. D. P. Deziel. Consulting 
Engineering (London) Sept. 1967 p 63-65, 67, 69 
STATISTICAL THEORY FOR PERT CRITICAL PATH ANALYSIS. H. O. Hartley, 
A. W. Wortham. Management Science Jun. 1966 p B-469 - B-481 
30.
 
VI. RELIABILITY AND QUALITY ASSURANCE 
THE AFSC 375 SERIES OF MANUALS. E. F. Smith. In: ANNALS OF RELIABILITY AND 
MAINTAINABILITY; ANNUAL RELIABILITY AND MAINTAINABILITY CONFERENCE, 
4TH, LOS ANGELES, CALIF., JULY 28-30, 1965. VOLUME 4 - PRACTICAL TECHNIQUE! 
AND APPLICATION. Spartan Books, Inc. 1965 p 151-155 (TA168/A252) 
AFSCM 375 AND RELIABILITY. R. Katz and E. Cupo. In: 1966ANNUAL SYMPOSIUM 
ON RELIABILITY, SAN FRANCISCO, CALIF., JANUARY 25-27, 1966, PROCEEDINGS. 
IEEE 1966 p 609 - 627 (A67-11375 in A67-11332) 
ARMNET -A QUANTITATIVE APPROACH TO THE EVALUATION OF MAN-MACHINE 
SYSTEM AVAILABILITY. L. M. Crumley and M. A. Wilson. In: ANNALS OF 
RELIABILITY AND MAINTAINABILITY. VOLUME 5 - ACHIEVING SYSTEM EFFECTIVE-
NESS;ANNUAL RELIABILITY AND MAINTAINABILITY CONFERENCE, 5TH, NEW YORK, 
N.Y., JULY 18-20, 1965, PAPERS. AIAA 1966 p 112-115 (A66-37892#; TA168/A252) 
APOLLO SPACECRAFT RELIABILITY PROGRAM CONTROL -- AN IMPORTANT ASPECT 
IN MAINTAINING A BALANCED RELIABILITY PROGRAM. J. H. Levine. National 
Aeronautics and Space Administration. Manned Spacecraft Center, Houston, Tex. 1967 
21 p (NASA TM-X-60662; N6B-Il527*#) 
APOLLO SPACECRAFT TEST EVALUATION MANAGEMENT PLAN. R. E. McKann and 
C. 	Clark. In: IEEE INTERNATIONAL CONVENTION RECORD. VOLUME 14, PART I1. 
8 3 1966 p 7 9- (Ref TK6540/159) 
ASSESSING PERFORMANCE READINESS WITH THE SATURN V RELIABILITY ANALYSIS 
MODEL. K. H. Eagle and J. J. Reh. In: ANNALS OF RELIABILITYAND MAINTAIN-
ABILITY; ANNUAL RELIABILITY AND MAINTAINABILITY CONFERENCE, 6TH, COCOA 
BEACH, FLORIDA, JULY 17-19, 1967, PROCEEDINGS. VOLUME 6 -ALL SYSTEMS GO? 
Society of Automotive Engineers, Inc. 1967 p 487-497 (TA168/A252) 
CONTRACTOR PERFORMANCE'EVALUATION. G. J. Keefe. In: RELIABILITY AND 
MAINTAINABILITY CONFERENCE, 5TH -- PROCEEDINGS, JULY 18-20, 1966. p 582-9. 
(TA168/A252)
 
A CRITIQUE ON WEAPON SYSTEM SUPPORT. APPENDIX A - INSTRUCTIONS FOR 
USE OF MAINTAINABILITY ANALYSIS TABLES FOR CORRECTIVE MAINTENANCE 
ACTIONS. APPENDIX B - INSTRUCTIONS FOR USE OF MAINTAINABILITY TABLES 
FOR PREVENTIVE MAINTENANCE. R. G. Lohmann. Society of Automotive Engineers, 
National Aerospace Engineering and Manufacturing Meeting, Los Angeles, Calif. Oct. 
8-12 1962 (SAE Paper 584A; A63-12407) 
31.
 
THE ELECTRONIC SYSTEMS DIVISION RELIABILITY/MAINTAINABILITY PROGRAM 
ELEMENTS. G. H. Allen and J. Horowitz. In: ACTIVE RELIABILITY; ANNUAL 
WEST COAST RELIABILITY SYMPOSIUM, 6TH, UNIVERSITY OF CALIFORNIA, LOS 
ANGELES, CALIF., FEBRUARY 20, 1965. Western Periodicals Co. 1965 p 147-166 
(A65-26060 inA65-26051; Ref/TAI6B/W516/1965) 
ENGINEERING MANAGEMENT TOACHIEVE RELIABILITY IN MANNED SPACE 
SYSTEMS. L. W. Ball. In: 2ND MANNED SPACE FLIGHT MEETING. American 
Institute of Aeronautics and Astronautics 1963 p 181-188 (A63-19005) 
THE EVOLUTION OF A SYSTEM ENGINEERING AND RELIABILITY PROGRAM. 
D. L. Roelands. In: UTILIZATION OF RELIABILITY; ANNUAL WEST COAST 
RELIABILITY SYMPOSIUM, 9TH, CENTURY CITY, CALIF., FEBRUARY 16, 1968, 
PAPERS. Western Periodicals Co. 1968 p 43-58 (A68-23837 in A68-23834; Ref/ 
TA 168/W516/1 968) 
EXPERIENCE WITH FORMAL RELIABILITY PROGRAM. B. C. Rich, 0. A. Smith 
and L. Korte. SAE Paper 670731 for Meeting Sept. 11-14, 1967 23 p 
THE FUTURE OF RELIABILITYAND MAINTAINABILITY. L. W. Ball. American 
Institute of Aeronautics-and Astronautics, Annual Meeting, 3rd, Boston, Mass. Nov. 
29 - Dec. 2, 1966 24 p (AIAA Paper 66-859; A67-12260#) 
HANDBOOK: RELIABILITY ENGINEERING. Bureau of Naval Weapons, Washington, 
D. C. Jun. I, 1964 379 p (NAVWEPS 00-65-502; N66-19206#) 
IMPLEMENTATION OF A DESIGN REVIEW PROGRAM. A. S. Winthrop. In: THIRD 
ANNUAL SEMINAR ON RELIABILITY OF SPACE VEHICLES, LOS ANGELES, CALIF., 
OCTOBER 26, 1962. Western Peridicals Co. 1962 (A63-13537; Ref/TL885/5471) 
IMPROVING THE CONTRIBUTION OF MATERIAL AND PROCESS TECHNOLOGY TO 
PROGRAM RELIABILITY. A. J. Giguere, H. J. Brown and K. R. Mills. In: ANNALS 
OF ASSURANCE SCIENCES. PROCEEDINGS OF THE SEVENTH RELIABILITY AND 
MAINTAINABILITY CONFERENCE, SAN FRANCISCO, CALIF., JULY 14-17, 1968. 
ASME 1968 p 554-562 (TA 168/A252) 
AN INTRODUCTION TO THE EVALUATION OF RELIABILITY PROGRAMS. D. S. 
Liberman and A. J. Slechter. National Aeronautics and Space Administration, Washington, 
D. C. 1967 67 p (N67-19275*#; NASA SP-6501) 
MAINTAINABILITY -DESIGN OR-SUPPORT? F. J. Kreuze. In:- NATIONAL 
SYMPOSIUM ON RELIABILITY AND QUALITY CONTROL, 10TH, WASHINGTON, D.C., 
JANUARY 7-9, 1964, PROCEEDINGS. IEEE 1964 p 10-18 (A64-15937; TK7870/N277) 
32. 
MAINTAINABILITY PREDICTION IN DEPARTMENT OF DEFENSE DEVELOPMENT 
PROGRAMS. P. Sqouros and S. R. Calabro. IEEE Transactions on Reliability 
May 1967 p 21-25 (A'67-30442) 
MAINTAINABILITY PROGRAM REQUIREMENTS - MILITARY STANDARD 470. 
R. R. Stanton. IEEE Transactions on Reliability May 1967 p 15-20 (A67-30441) 
MANAGEMENT OF AN INTEGRATED RELIABILITYAND MAINTAINABILITY 
PROGRAM. J. L. Carpenter, Jr. In: AEROSPACE RELIABILITY AND MAINTAIN-
ABILITY CONFERENCE, IST - NEW YORK. 1963 p 175-177 (A63-16130). 
MANAGEMENT OF SYSTEMS EFFECTIVENESS ASPECTS OF SATURN V CONTRACTING 
AND PROCUREMENT. F. L. Hale and W. B. Dalrympal. In: ANNALS OF ASSURANCE 
SCIENCES; PROCEEDINGS OF THE SEVENTH RELIABILITY AND MAINTAINABILITY 
CONFERENCE, SAN FRANCISCO, CALIF., JULY 14-17, 1968. ASME 1968 p 2 50-2 55 
(TA168/A252)
 
MANAGEMENT TECHNIQUES APPLICABLE TO SYSTEMS TEST PROGRAMS. J.A. 
Lifsey. IEEE Transactions on Engineering Management Dec. 1963 p 166-174 
NASA'S RELIABILITY REQUIREMENTS. J. E. Condon. Industrial Quality Control. 
p 28 7-2 89 Dec. 1965 (A66-14960#) 
PERT - PEP RELIABILITY CONTROLS TECHNIQUES SIMPLIFIED. H. G. Romig.
In: NATIONAL SYMPOSIUM ON RELIABILITYAND QUALITY CONTROL, 8TH ­
p 24 - 3 1 PROCEEDINGS, 1962. (TK7870/N277) 
PERT AS RELATED TO QUALITY MANAGEMENT. H. L. King. Industrial Quality 
Control Oct. 1965 p 188, 196-7 
PLANNING A LEAST COST RELIABILITY CONSTRAINED DEVELOPMENT PROGRAM -
A CAPACITATED NETWORK APPROACH. P. M. Carrick. In: AMERICAN INSTITUTE 
OF AERONAUTICS AND ASTRONAUTICS, ANNUAL MEETING, IST, WASHINGTON, 
D.C., JUNE 29 - JULY 2, 1964. 10 p (AIAA Paper 64-410; A64-20781) 
A PRACTICAL SYSTEM FOR ACHIEVING RELIABILITY ASSURANCE. N. F. Larson. 
In: ANNALS OF RELIABILITYAND MAINTAINABILITY; ANNUAL RELIABILITYAND 
MAINTAINABILITY CONFERENCE, 4TH, LOS ANGELES, CALIF., JULY 28-30, 1965. 
VOLUME 4 - PRACTICAL TECHNIQUES AND APPLICATION. Sparton Books, Inc. 
1965 p 183-198 (TA168/A252) 
PROCEEDINGS DEFENSE CONFERENCE ON QUALITY AND RELIABILITY MANAGEMENT, 
VOLUME I. Defense Dept., Washington, D. C. Aug. 1966 63 p (AD 648 315; N67-39646) 
PRODUCT QUALITY THROUGH ZERO DEFECTS. D. Gray. SAE -- Paper 660091 for 
Meeting Jan 10-14, 1966 8 p 
33.
 
QUERT. V. Rehg. In: ASQC -- ANNUAL TECHNICAL CONFERENCE, 20TH -
TRANSACTIONS. 1966 p 107-114 
QUALITY PROGRAM EVALUATION PROCEDURES. National Aeronautics and 
Space Administration, Washington, D. C. Sept. 1963 69 p (N63-21435; NASA 
SP-6003) 
THE RELATIONSHIP OF MANAGEMENT TO SOME ASPECTS OF RELIABILITY 
DURING THE ATHENA PROGRAM. W. D. Schutt and S. Schreiber. In: ANNALS 
OF RELIABILITY 	AND MAINTAINABILITY; ANNUAL RELIABILITY AND 
MAINTAINABILITY CONFERENCE, 6TH, COCOA BEACH, FLA., JULY 17-19, 
1967, PROCEEDINGS. VOLUME 6 - ALL SYSTEMS GO? Society of Automotive 
p 2 0-Engineers, Inc. 2 9 (TA 168/A252) 
RELIABILITYAND PROGRAM DECISION MAKING. C. S. Bartholomew. In: 1967 
ANNUAL SYMPOSIUM ON RELIABILITY, WASHINGTON, D.C., JANUARY 10-12, 
1967, PROCEEDINGS. IEEE 1967 p 148 -'161 (A67-22291* inA67-22286; TA168/$989) 
RELIABILITY IN 	PERSPECTIVE. W. B. Bunker. IEEE Transactions on Reliability
 
58
 Jun. 1968 p 55 -
RELIABILITY MANAGEMENT HANDBOOK. VOLUME I - SECTIONS I THROUGH 6. 
ARINC Research Corp., Washington, D. C. Feb. 14, 1964 276 p (TOR-269(4303)-9, 
Vol. I ATN-64(4303)-I, Vol. I; AD 463 305; N65-34074# ) 
A RELIABILITY MANAGEMENT SYSTEM. H. Kimel. In: NATIONAL SYMPOSIUM 
ON RELIABILITY AND QUALITY CONTROL, 10TH, WASHINGTON, D.C., 
JANUARY 7-9, 	 1964, PROCEEDINGS. IEEE 1964 p 233-249 (A64-15952; TK 7870/ 
N277) 
RELIABILITY PROGRAM PLANNING, ORGANIZATION AND DIRECTION. H. L. 
Gilmore. IEEE Transactions on Aerospace Aug. 1963 p 455-461 (A63-23259) 
RELIABILITY PROJECT COORDINATOR -AN EXTENSION OF THE MANAGEMEN. 
FUNCTION. D. V. Olinger. IEEE Transactions on Aerospace Aug. 1963 p 446-454 
RELIABILITY PROGRAM REQUIREMENTS FOR RESPONSE TO CUSTOMER SERIES 375 
SYSTEMS PROGRAM MANAGEMENT METHODS. C. R. James and L. W. Doughty. 
Boeing Co., Seattle, Washington Aerospace Group Jun. 1967 106 p (D2-23911-I; 
AD 815 639L) 
RELIABILITY REQUIREMENTS AND PRACTICE. R. L. Body. In: ANNALS OF 
RELIABILITY AND MAINTAINABILITY CONFERENCE, 4TH, LOS ANGELES, CALIF., 
JULY 28-30, 1965. VOLUME 4 - PRACTICAL TECHNIQUES AND APPLICATION. 
Spartan Books, Inc. 1965 p 669-678 (TA168/A252) 
34. 
THE ROLE OF RELIABILITYAND QUALITY ASSURANCE IN ADVANCED SYSTEMS. 
Kullas and W. Bishop. In: ANNALS OF ASSURANCE SCIENCES; PROCEEDINGSA. J. 
OF THE SEVENTH RELIABILITY AND MAINTAINABILITY CONFERENCE, SAN 
JULY 14-17, 1968. ASME 1968 p 100-107 (TAI68/A252)FRANCISCO, CALIFORNIA, 
C. L. Swindell. In: 1967SELECTIVE IMPLEMENTATION OF NASA'S NPC 250-1. 

ANNUAL SYMPOSIUM ON RELIABILITY, WASHINGTON, D.C., JANUARY 10-12,
 
1967, PROCEEDINGS. IEEE 1967 p 148-161 (A67-22292 inA67-22286; TA168/S989)
 
C. K. Murtaugh. In:SPECIFICATION TREES -A TOOL FOR MANAGEMENT. 

ANNALS OF RELIABILITYAND MAINTAINABILITY CONFERENCE, 6TH, COCOA
 
BEACH, FLA., JULY 17-19, 1967, PROCEEDINGS. VOLUME 6-ALL SYSTEMS GO?
 
Society of Automotive Engineers, Inc. 1967 p 322-330 (TAI68/A252)
 
N. E. Golovin. Industrial QualitySYSTEMS RELIABILITY IN THE SPACE PROGRAM. 
Control May 1964 p20-30 (A64-18261) 
WINNING RELIABILITY MANAGEMENT TECHNIQUES -- VINTAGE 1966. W. T. 
Sumerlin. In: IEEE ANNUAL SYMPOSIUM ON RELIABILITY, PROCEEDINGS, 
JANUARY 10-12, 1967. p 104-109 (Ref/TA168/5989) 
35.
 
VII. RESEARCH AND DEVELOPMENT 
ANALYSIS OF PROBLEMS ENCOUNTERED IN R&D PROJECT MANAGEMENT. 
R. Poust and I. Rubin. Massachusetts Institute of Technology, Cambridge Alfred 




CAPABILITY MANAGEMENT -AN APPROACH TO SELLING RESEARCH AND 
DEVELOPMENT. S. F. Divita. In: THE CHALLENGE OF SPACE; PROCEEDINGS 
OF THE THIRD SPACE CONGRESS, COCOA BEACH, FLA., MARCH 7-10, 1966. 
Canaveral Council of Technical Societies 1966 p 427-432 (A66-28435# in 
A66-28401; TL690/C213) 
A CHART FOR EVALUATING PRODUCT RESEARCH AND DEVELOPMENT PROJECTS. 
A. Hart. Operations Research Quarterly Dec. 1966 p 347-358 
CONTROL MECHANISMS IN THE IDEA FLOW PROCESS: MODEL AND BEHAVIORAL 
STUDY. J. Siegman, N. R. Baker and A. H. Rubenstein. Northwestern Univ., 
Evanston, III. Dept. of Industrial Engineering and Management Sciences Jun. 1966 
36 p (NASA CR-84478; N67-27512*#) 
EFFECTS OF INCENTIVE CONTRACTS IN RESEARCH AND DEVELOPMENT -A 
PRELIMINARY RESEARCH REPORT. E. B. Roberts and J. B. Sloat. IEEE Transactions 
on Engineering Management Dec. 1966 p 181-187 (A67-21287*) 
EFFECTS OF PERCEIVED NEEDS AND MEANS ON GENERATION OF IDEAS FOR 
INDUSTRIAL RESEARCH AND DEVELOPMENT PROJECTS. N. R. Baker, J. Siegman 
and A. H. Rubenstein. IEEE Transactions on Engineering Management Dec. 1967 
p 156-163 
THE EFFECTS OF FERT ON R&D ORGANIZATIONS. W. D. Seelig and I. M. Rubin. 
Massachusetts Institute of Technology, Cambridge Alfred P. Sloan School of Manage­
ment Dec. 1966 16 p (Working Paper 230-66; NASA CR-81725; N67-18014#) 
ESTABLISHING RESEARCH PROJECTS. W. C. Asbury. In: HANDBOOK OF INDUSTRIAL
 




EVALUATING TWO ASPECTS OF QUALITY IN RESEARCH PROGRAM EFFECTIVENESS.
 
H. M. Vollmer. In: RESEARCH PROGRAM EFFECTIVENESS; PROCEEDINGS OF THE 
CONFERENCE SPONSORED BY THE OFFICE OF NAVAL RESEARCH, WASHINGTON, 
D.C., JULY 27-29, 1965. Gordon and Breech 1966 p 147-168 (QI80. U5/C748) 
AN EVALUATION OF THE GENERAL R&D TYPE PROPOSAL USING PERT/COST. 
(Thesis) University of Texas 1963 (Ref/HD69. P7/T245) 
36. 
EXPERIENCES WITH AN R&D PROJECT CONTROL MODEL. W. E. Souder. IEEE 
Transactions on Engineering Management Mar. 1968 p 39-49 
FEDERAL ORGANIZATION FOR SCIENTIFIC ACTIVITIES 1962. National Science 
Foundation, Washington, D. C. 1962 607 p (NSF-62-37; N64-10294) 
FOUR GERT VIEWS OF PLANNING R&D PROJECTS. A.A.B. Pritsker and R. A. 
Enlow. Operations Research Society of America, National Meeting, 34th, 
Philadelphia, Pa. Nov. 6-9, 1968 28 p (A69-15100*#) 
HOW TO MANAGE "UNMANAGEABLE" GOAL - ORIENTED R&D PROJECTS. 
H. L. Gerwin. Armed Forces Management Dec. 1966 p 87-89 
MANAGEMENT OF SCIENCE. B. C. Meyers. National Aeronautics and Space
Administration, Washington, D.C. In: PRESENTED AT THE INTERNATIONAL 
MANAGEMENT CONFERENCE. SAM, N.Y. 16 OCTOBER 1964. 1964 13 p 
(NASA TM-X-54866; N66-3317 1*#) 
MANAGING RESEARCH AND DEVELOPMENT PROGRAMS. J.S. Foster, Jr. 
Defense Industry Bulletin Dec. 1968 p 10-13 Signal Dec. 1968 p 37-41 
MANAGING RESEARCH IN THE DIVERSIFIED COMPANY. H. C. Mouwen. IEEE 
Transactions on Engineering Management Dec. 1964 p 135-138 
A METHOD FOR ALLOCATING R&D EXPENDITURES. W.E. Souder and E. M. Rosen. 
IEEE Transactions on Engineering Management Sept. 1965 p 87-93 
A MODEL FOR PREDICTING RISK IN PROPOSED RESEARCH AND DEVELOPMENT 
TASKS. R. D. Doering. In: OPERATIONS RESEARCH SOCIETY OF AMERICA, 
NATIONAL MEETING, 34TH, PHILADELPHIA, PA., NOVEMBER 6-9, 1968. 20 p 
(A69-14980#) 
NOTES ON THE DEVELOPMENT OF NETWORK MODELS FOR RESOURCE ALLOCATION 
IN R&D PROJECTS. R. S. Rosenbloom. IEEE Transactions on Engineering Management 
Jun. 1964 p 58-63 (A65-11940) 
ORGANIZATIONAL EFFECTS UPON MANPOWER UTILIZATION IN RESEARCH AND 
DEVELOPMENT. R. A. Goodman. (Ph.D Thesis) Washington Univ., St. Louis, Mo. 
Dept. of Economics Dec. 1967 178 p (NASA CR-91280; N68-13011&#) 
ORGANIZATIONAL FACTORS IN PROJECT PERFORMANCE. D. G. Marguis and 
D. M. Straight, Jr. In: RESEARCH PROGRAM EFFECTIVENESS; PROCEEDINGS OF 
THE CONFERENCE SPONSORED BY THE OFFICE OF NAVAL RESEARCH, WASHINGTON, 
D.C., JULY 27-29, 1965. Gordon and Breech 1966 p 441-458 (Q180.U5/C748) 
37.
 
PARALLEL AND SEQUENTIAL STRATEGIES FOR R&D PROJECTS. FINAL REPORT. 
R.S. Rosenbloom. Harvard Univ., Cambridge, Mass. Graduate School of Business 
Administration Jan. 1967 132 p (AD 658 544) 
PLANNING R&D EXPENDITURES WITH THE AID OF A COMPUTER. W. E. Souder. 
Budgeting Mar. 1966 p 25-32 
PLANNING RESEARCH AND DEVELOPMENT AND EXPERIMENTAL DESIGN WORK. 
M. L. Bashin. Air Force Systems Command, Wright Patterson AFB, Ohio Foreign 
Technology Div. Dec. 28, 1967 140 p (Translation into English of the book 
"Planirovaniye Nauchno-Issledovatel' skikhi Opytno-Konstruk Torskikh Robot". 
(AD 677 022; FTD-HT-23-1247-67; N69-14324) 
THE PROCESS VALUES OF UNIVERSITY RESEARCH. J. D. Carrol. Science Nov. 
24, 1967 p 1019-1024
 
PROGRAM MANAGEMENT AT THE SUBSYSTEM SUBCONTRACTOR LEVEL FOR 
PRODUCT RELIABILITY AND MAINTAINABILITY. G.A. Dove, D. P. Mundell and 
E. E. Johnson. In: ANNALS OF RELIABILITYAND MAINTAINABILITY. VOLUME 
5 -ACHIEVING SYSTEM EFFECTIVENESS; ANNUAL RELIABILITY AND MAINTAIN-
ABILITY CONFERENCE, 5TH, NEW YORK, N.Y., JULY 18-20, 1965. AIAA 1966 
p 345-353 (TA168/A252)
 
PROGRAM OF RESEARCH ON THE MANAGEMENT OF RESEARCH AND DEVELOPMENT; 
FIRST SEMI-ANNUAL STATUS REPORT. A. H. Rubenstein. Northwestern Univ., 
Evanston, III. Technological Inst. 1964 9 p (NASA CR-55660; N64-15903) 
PROGRAM OF RESEARCH ON THE MANAGEMENT OF RESEARCH AND DEVELOPMENT. 
ANNUAL REPORT, 1966- 1967. A. H. Rubenstein. Northwestern Technological Inst., 
Evanston, 111. Dept. of Industrial Engineering and Management Science Sept. 1967 29 p 
PROGRAM PLANNING INA SCIENCE - BASED SERVICE ORGANIZATION. W. A. 
Hahn and H.D. Pickering. In: RESEARCH PROGRAM EFFECTIVENESS; PROCEEDINGS 
OF THE CONFERENCE SPONSORED BY THE OFFICE OF NAVAL RESEARCH, 
WASHINGTON, D.C., JULY 27-29, 1965. Gordon and Breech 1966 p 69-92 
(Q180.U5/C748)
 
PROJECT SYSTEM OF RESEARCH SUPPORT FAILING. F.Seitz. Chemical and Engineering
 
News Apr. 26, 1965 p 32
 
RESEARCH AND DEVELOPMENT EFFECTIVENESS PROGRAM 1969 (RDE 69) A 
MANAGEMENT TOOL TO ALLOCATE THE BUDGET OF A RESEARCH ORGANIZATION. 
R. R. Jurick and J. F. Bittle. Aeronautical Systems Div., Wright-Patterson AFB; Ohio 
Deputy for Engineering Jul. 1968 138 p (AD 676 269; ASD-TR-68-23; N69-13674#) 
38. 
RESEARCH AND DEVELOPMENT FOR BETTER MANUFACTURING. M. E. Fields. 
In: LASER WELDING AND MACHINING; ENGINEERING SEMINAR ON NEW 
INDUSTRIAL TECHNOLOGIES, PENNSYLVANIA STATE UNIVERSITY, UN'IVERSITY 
PARK, PENNSYLVANIA, JUNE 27 - JULY 2, 1965, PAPERS. Pennsylvania State 
University 1966 p 77-84 (A67-22143#) 
RESEARCH AND DEVELOPMENT PROGRAM OBLIGATION PLAN. National 
Aeronautics and Space Administration, Washington, D.C. Office of Manned Space 
Flight May 1964 36 p (NASA/OMSF POP 64-2) 
RESEARCH PROGRAM ON THE MANAGEMENT OF SCIENCE AND TECHNOLOGY. 
TIME ALLOCATION AMONG THREE TECHNICAL INFORMATION CHANNELS BY 
R&D ENGINEERS. T. J. Allen and M. P. Andrien, Jr. Massachusetts Inst. of Tech., 
Cambridge Alfred P. Sloan School of Management Aug. 1965 25 p (Rept. 131-65; 
N66-13617#) 
THE ROLE OF THE EXPERIMENTER ON MULTI-EXPERIMENT SCIENTIFIC SATELLITES. 
G. H. Ludwig. American Institute of Aeronautics and Astronautics, Space Program 
Issues of the 70's Meeting, Seattle, Wash. Aug. 28-30, 1967 6 p (IAA Paper 67-630; 
A67-37614*#) 
SELECTING AND STAFFING R&D PROJECT VIA OP RESEARCH. W. E. Souder. 
Chemical Engineering Progress Nov. 1967 p 27-37 
SOURCES OF IDEAS AND THEIR EFFECTIVENESS IN PARALLEL R&D PROJECTS. 
T. J. Allen. In: RESEARCH PROGRAM EFFECTIVENESS; PROCEEDINGS OF THE 
CONFERENCE SPONSORED BY THE OFFICE OF NAVAL RESEARCH, WASHINGTON, 
D.C., JULY 27-29, 1965. Gordon and Breech 1966 p 351-370 (Q180.U5/C748) 
STUDIES OF THE PROBLEM - SOLVING PROCESS IN ENGINEERING DESIGN. 
T. J. Allen. IEEE Transactions on Engineering Management Jun. 1966 p 72-83 
TOOLS FOR EFFECTIVE PROJECT MANAGEMENT OF MEDIUM SIZE R&D PROGRAMS. 
L. H. Kurkjian. IEEE Transactions on Engineering Management Jun. 1963 p 70-73 
TOWARDS IMPROVED BASIS OF ESTIMATING AND CONTROLLING R&D TASKS. 
L. S. Hill. Journal of Industrial Engineering Aug. 1967 p 482-488 
VALUE ANALYSIS AS APPLIED TO A RESEARCH AND DEVELOPMENT PROGRAM. 






APPLICATION OF CRITICAL PATH SCHEDULING TO-MAINTENANCE. L. M. 
Hansen and D. M. Wright. AMA Management Report 77 (Modern Maintenance 
Management) 1963 p 34-42 
C P M IN CONSTRUCTION MANAGEMENT: SCHEDULING BY THE CRITICAL 
PATH METHOD. J. J. O'Brien. McGraw-Hill 1965 (HD9717/013) 
CISIP-A -A MANAGEMENT CONTROL SYSTEM FOR COST/SCHEDULE/ 
PERFORMANCE -ACHIEVEMENT ON SCIENTIFIC SATELLITE PROGRAMS. 
R. Schapiro. AIAA, Annual Meeting and Technical Display, 5th, Philadelphia, 
Pa., Oct. 21-24, 1968 13p (Paper 68-1133; A68-44993#) 
CSPS - REPORTING PROJECT PROGRESS TO THE TOP. A.R. Saitow. Harvard 
Business Review Jan. -Feb. 1969 p 88-97 
COMPUTER SIMULATION OF SCHEDULING TECHNIQUES AS MANAGEMENT 
TOOL. P. Tulenko. ASTME -- Creative Manufacturing Seminars -- WESTEC 
Engineering Conference Technical Paper MS68-705 Mar. 11-14, 1968 9 p 
CONSTRUCTION SCHEDULING AND CONTROL. G. E. Deatherage. McGraw-
Hill 1965 (TH438/D285) 
CRITICAL PATH SCHEDULING; MANAGEMENT CONTROL THROUGH CPM 
AND PERT. J. Horowitz. Ronald Press 1967 (HD69.P7/H816) 
CRITICAL PATH SCHEDULING; A PRACTICAL APPRAISAL OF PERT. J. P. Fourre. 
American Management Association 1968 (HD69. P7/F781) 
THE DEVELOPMENT OF A COMPLETE MULTI-PROJECT SCHEDULING SYSTEM 
USINGA FORECASTING AND SEQUENCING TECHNIQUE. L. G. Fendley. 
(Ph.D. Thesis) Arizona State Univ., Tempe 1967 289 p (Available From Univ. 
Microfilm HC $13.05/MF $3.75 Order No. 67-3199) 
PRE-PLANNING LOGISTICS SUPPORT. J. J. Cody, Jr. In: Ist ANNUAL 
LOGISTICS MANAGEMENT SYMPOSIUM, SEPTEMBER 13 AND 14, 1966. Jan. 16, 
1967 p 26-30 (N67-21967 *# in N67-21962*#) 
PROGRAM SCHEDULING AND REVIEW HANDBOOK. National Aeronautics and 
Space Administration Washington, D.C. Office of Manned Space Flight Oct. 1965 
(NASA/OMSF NHB 2330.1) 
PROJECT RESOURCE BALANCING BYASSEMBLY LINE BALANCING TECHNIQUES. 
C. L. Moodie and D. E. Manderille. Journal of Industrial Engineering Jul. 1966 
p 377-383 
40. 
I,7. PLLU ION 
COMPUTATIONAL EXPERIENCES WITH VARIANTS OF THE BALAS ALGORITHM 
APPLIED TO THE SELECTION OF R&D PROJECTS. C. C. Petersen. Management 
Science May 1967 p 736-750 
ESTIMATE ACCURACY AND PROJECT AND PROJECT SELECTION MODELS IN 
INDUSTRIAL RESEARCH. D. L. Meadows. Industrial Management Review Spring 
1968 p 105-119 
THE IMPACT OF PROJECT DEFINITION ON AEROSPACE SYSTEM MANAGEMENT. 
S. Bernstein. American Institute of Astronautics and Aeronautics st, Washington, 
D. C., Annual Meeting, 1st, Washington, D. C., June 29-July2, 1964 8 p 
(AIAA Paper 64-405; A64-20063) 
INITIATION OF PROJECTS. B. D. Blackwell. Royal Aeronautical Society Journal 
May 1967 p 330-334 
NATIONAL SPACE PROGRAM PLANNING VIEWPOINT OF EXECUTIVE BRANCH 
OF FEDERAL GOVERNMENT. E. C. Welsh. American Institute of Aeronautics 
and Astronautics, Space Program Issues of the 70's Meeting, Seattle, Wash., Aug. 
28-30, 1967 5 p (AIAA Paper 67-628; A67-37619#) 
THE PROBLEMS OF PREPARING FOR NEW SPACECRAFT PROGRAMS. P. N. Haurlan. 
In: PROCEEDINGS OF THE CONFERENCE ON THE EXPLORATION OF MARS AND 
VENUS, VIRGINIA POLYTECHNIC INST. 23-27 AUGUST 1965. Aug. 1965 320 p 
(No. 14) (Eng. Extension Series Circular No. 5; NASA CR 76363; N66-31500k# in 
N66-31486*#) 
PROJECT SELECTION IN INDUSTRIAL R&D: PROBLEMS AND DECISION PROCESSES. 
R. G. Brandenburg. In: RESEARCH PROGRAM EFFECTIVENESS; PROCEEDINGS OF
 
THE CONFERENCE SPONSORED BY THE OFFICE OF NAVAL RESEARCH, WASHINGTON,
 
D.C., JULY 27-29, 1965 Gordon and Breech 1966 p 13-40 (QI80.U5/C748)
 
SCORING AND PROFITABILITY MODELS FOR EVALUATING AND SELECTING 
ENGINEERING PROJECTS. B. V. Dean and M. J. Nishry. Operations Research 
Jul. -Aug. 1965 p 550-569 (A65-34621) 
SHOULD YOUR PET PROJECT BE BUILT -- WHAT SHOULD PROFIT TEST BE. J. F. 
Childs. Chemical Engineering Feb. 26, 1968 p 188, 190-192 
USE OF GENERALIZED ACTIVITY NETWORKS IN SCHEDULING. S. M. Drezner and 
A.A.P. Pritsker. Rand Corp., Santa Monica, Calif. Jan. 1965 (AD 612 379) 
41.
 
.PROJECT SCHEDULING - THE SECOND GENERATION. J. J. O'Brien. Machine 
Design Apr. 29, 1965 p 172-181 
PROJECT SCHEDULING WITH LIMITED RESOURCES -- EXPERIMENT IN HEURISTIC 
PROGRAMMING. M. White. Australian Computer Conference Canberra, 3rd --
Proc. May 16-20, 1966 p 193-199 
PROJECT SCHEDULING WITH RESOURCE CONSTRAINTS. E. Balas. Carnegie -
Mellon Univ., Pittsburgh, Pa. Management Sciences Research Group June 1968 
28 p (AD 679 621; RR-147; N69-17743#) 
RAMPS - TECHNIQUE FOR RESOURCE ALLOCATION AND MULTI-PROJECT 
SCHEDULING. J. Moshman, J. Johnson and M. Larsen. American Federation of 
Information Processing Societies (AFIPS) JOINT COMPUTER CONFERENCE. Spring 
1963 p 17-27 (Ref/TK7885/J74) 
SCOPE - MANAGEMENT VISIBILITY AND CONTROL SYSTEM. W. Hochwald, 
W. D. Ashcraft and B. V. Miller. In: NATIONAL AEROSPACE ELECTRONICS
 
CONFERENCE, DAYTON, OHIO, MAY 11-13, 1964, PROCEEDINGS. IEEE 1964
 
p 463-478 (A65-24155# in A65-24101)
 
SCOPE -- (SCHEDULE, COST, PERFORMANCE) PLANNING AND CONTROL 
SYSTEM. W. Hochwald, B. U. Miller and W. D. Ashcraft. IEEE Transactions on 
Engineering Management I Mar. 1966 p 2-16 
SCHEDULE, COST, AND PROFIT CONTROL WITH PERT; A COMPREHENSIVE 
GUIDE FOR PROGRAM MANAGEMENT. R. W. Miller. McGraw-Hill 1963 
(HD69. P7/M649) 
SCHEDULING PROJECT NETWORKS. M. M. Klein. Communications of the ACM
 
2 3 1
 Apr. 1967 p 225-
A SOLUTION TO SOME PROBLEMS IN THE PLANNING AND CONTROL OF FIRST 
ARTICLE COSTS AND SCHEDULES. R. Williams. Society of Automotive Engineers, 
National Aerospace Engineering and Manufacturing Meeting, Los Angeles, Calif., 
Oct. 8-12, 1962 7 p (A63-11520) 
SOME PROPERTIES OF PROJECT SCHEDULE RECOVERY LIMITS. P. V. Norden. 
In: RESEARCH PROGRAM EFFECTIVENESS; PROCEEDINGS OF THE CONFERENCE 
SPONSORED BY THE OFFICE OF NAVAL RESEARCH, WASHINGTON, D.C., JULY 
27-29, 1965. Gordon and Breech 1966 p 287-318 (QI80.U5/C748) 
STATISTICAL FORECASTING OF COMPUTER PROGRAM TESTING - CONCEPTS AND 
APPLICATIONS. K. Lu. In: COMPUTER IMPACT ON ENGINEERING MANAGEMENT; 
JOINT ENGINEERING MANAGEMENT CONFERENCE, PHILADELPHIA, PA., 
SEPTEMBER 30 - OCTOBER I, 1968, PROCEEDINGS. Instrument Society of America 
1968 p 60-77 (A68-42927 in A68-42922) 
42. 




X. UNIQUE PROGRAMS AND PROJECTS 
THE ASW SYSTEMS PROJECT OFFICE. R. Adm. C. A. Karaberis. Navy Apr. 1965 
p 28-31 
THE ACTIVITIES OF ELDO. K. Iserland. Aeronautical Journal Jul. 1968 p 574-583; 
Discussion p 594, 595 (A68-36878) 
ADVANCED LOGISTICS SPACECRAFT SYSTEM, VOL. VIII - PROGRAM DEVELOPMENT 
AND COSTS AND STUDY RESULTS. McDonnell Douglas Corp. 86 p (McDonnell 
Douglas Report # F738, Vol. 8) 
THE ARIEL III SATELLITE PROJECT. F. P. Campbell. Radio and Electronic Engineer 
Jan. 1968 p 17-32 
AIR FORCE READY TO MOVE AHEAD ON HMSA PROGRAM. W. Andrews. Armed 
Forces Journal Oct. 12, 1968 p 6-7 
APOLLO APPLICATIONS PROGRAM - EXPERIMENT SELECTION PROCESS. J. K. 
Hancock. American Astronautical Society, National Conference on the Management 
of Aerospace Programs, University of Missouri, Columbia, Mo., Nov. 16-18, 1966 
21 p (Paper AAS66-142; A67-20967#) 
APOLLO APPLICATIONS PROGRAM, PAYLOAD INTEGRATION PROGRAM REPORT, 
SECOND CONTRACT PERIOD. Martin Co., Denver, Colo. Apr. 13, 1967 167 p 
(NASA CR 61762; PR-2003-3; N68-23586*#) 
THE APOLLO PROGRAM. 0. E. Maynard. In: APOLLO - A PROGRAM REVIEW; 
SOCIETY OF AUTOMOTIVE ENGINEERS, NATIONAL AERONAUTIC AND SPACE 
ENGINEERING AND MANUFACTURING MEETING, LOS ANGELES, CALIF., 
OCTOBER 5-9, 1964, PROCEEDINGS (SP-257). Society of Automotive Engineers, 
Inc. 1964 p 5-8, 62 (A65-12731#) 
APOLLO PROGRAM DEVELOPMENT PLAN. National Aeronautics and Space Administratio 
Washington, D. C. Office of Manned Space Flight Oct. 15, 1968 (NASA/OMSF PD 
M-D MA 500 (rev.)) 
APOLLO PROGRAM MANAGEMENT KENNEDY SPACE CENTER, FLORIDA. John F. 
Kennedy Space Center Jan. 15, 1968 (KSC 130-12-0001 Vol. 4) 
THE APPLICATION OF AEROSPACE TECHNOLOGY TO URBAN MANAGEMENT. 
Wayne State Univ., Detroit, Mich. Center for Application of Sciences and Technology 
1966 95 p (NASA CR 89307; N67-38944*) 
ARMY PROGRAMS PROJECT MANAGEMENT. VOL. 3. MASTER PLANS AND REPORTS 
Army Materiel Command Oct. 1966 77 p (AMCR 11-16, Vol. 3) 
44. 
ATLAS E/F LAUNCH VEHICLE RESEARCH AND DEVELOPMENT CAPABILITIES. 
J. G. Kalogeris. Society of Automotive Engineers, Advanced Launch Vehicles 
and Propulsion Systems Conference, Huntsville, Ala., June 14-16, 1966 20 p 
(SAE Paper 660444; A66-33890) 
THE B2707 SST CONTROLS DEVELOPMENT PROGRAM. G. R. Keller. In: 
SOCIETY OF AUTOMOTIVE ENGINEERS, AEROSPACE SYSTEMS CONFERENCE, 
LOS ANGELES, CALIF., JUNE 27-30, 1967, PROCEEDINGS. Society of 
Automotive Engineers, Inc. 1967 p 429-435 (A67-32004; Ref/TL570/A252s) 
CARTOGRAPHIC COMMUNITY SUPPORT OF AIR OPERATIONS. R. E. Herndon, 
Jr. In: AERONAUTICAL CHARTS AND MAP DISPLAYS. Human Factors Research, 
Inc. Aug. 1967 p 11-21 (AD 661 490; N68-14823) 
A CASE STUDY - RESEARCH AND DEVELOPMENT PLANNING INAN AEROSPACE 
COMPANY. W. E. Dirkes and D. R. Ostrander. Research Management Mar. 1968 
p 119-138 
CONCORDE - AN EXERCISE IN COLLABORATION. J. Hamilton. AIAA, Annual 
Meeting and Technical Display, 5th, Philadelphia, Pa., Oct. 21- 24, 1968 14 p(Paper 68-990; A68-449860) 
CONSTRUCTION OF FACILITIES PROGRAM OBLIGATION PLAN. National 
Aeronautics and Space Administration Washington, D.C. Office of Manned Space 
Flight Aug. 1964 22 p (NASA/OMSF POP 64-3) 
THE CONTENT OF THE ELDO-PAS PROGRAMME. ESRO Bulletin May 1968 p 6-11 
CONTROL AND MONITORING TECHNIQUES IN ACCD-C ENGINEERING 
DEPARTMENT. J. T. Mulieri. IEEE International Convention Record 1963 p 59-67 
COOPERATIVE ASPECTS OF THE ESRO I AND ESRO II INTERNATIONAL 
SATELLITE PROJECTS. H. L. Eaker. In: INTERNATIONAL SYMPOSIUM ON 
SPACE TECHNOLOGY AND SCIENCE, 7th, TOKYO, JAPAN, MAY 15-22, 1967, 
PROCEEDINGS. Agne Publishing, Inc. 1968 p 687-694 (A68-34848*) 
DATA MANAGEMENT STUDY. VOLUME 5. FINAL REPORT. A. Frank. General 
Electric Co., Philadelphia, Pa. Missile and Space Div. Jul. 28, 1967 109 p(NASA CR 89704; VOY-CO-FR, VOL. 5, FINAL; N67-40412*#) 
DATA MANAGEMENT STUDY. VOLUME 5. APPENDIX I: CONTRACTOR DATA 
PACKAGE OVERALL MANAGEMENT (MA), SCHEDULING (SC), MANNING AND 
FINANCIAL (MF). FINAL REPORT. R. Ginsberg, C. H. Sells and W. S. Rosowski. 
General Electric Co., Philadelphia, Pa. Missile and Space Div. Jul. 28, 1967 
173 p (NASA CR 89713; VOY-CO-FR, VOL. 5, Append. I; N67-40420#) 
45. 
DEVELOPMENT AND CONTROL OF THE PERSHING QUALITY PROGRAM. P. B. 
Crosby. In: ANNUAL AEROSPACE RELIABILITYAND MAINTAINABILITY 
CONFERENCE, 3RD, WASHINGTON, D.C., JUNE 29 - JULY 1, 1964, 
PROCEEDINGS. Society of Automotive Engineers, Inc. 1964 p 115-118 (A64-22588; 
TAI68/A252) 
DEVELOPMENT AND MANAGEMENT OF A LOW COST SATELLITE. G. Muinch and 
W. C. Armstrong. In: AIAA UNMANNED SPACECRAFT MEETING, LOS ANGELES, 
CALIF., MARCH 1-4, 1965. American Institute of Aeronautics and Astronautics 1965 
p 2 97- 305 . (AIAA Publication CP-12; A65-19526# in A65-19498) 
DEVELOPMENT AND MANAGEMENT OF THE INTERPLANETARY PIONEER SPACE-
CRAFT. C. F. Hall and A. B. Mickelwait. In: INTERNATIONAL ASTRONAUTICAL 
FEDERATION, INTERNATIONAL ASTRONAUTICAL CONGRESS, 18TH, BELGRADE, 
YUGOSLAVIA, SEPTEMBER 24-30, 1967, PROCEEDINGS. VOLUME 2 - SPACECRAFT 
SYSTEMS EDUCATION. Pergamen Press 1968 p 173-186 (A69-17605*; Ref/JL787/ 
61 p/1967) 
DEVELOPMENT OF THE INTERPLANETARY PIONEER SPACECRAFT. C. F. Hall and 
A. B. Mickelwait. National Aeronautics and Space Administration Ames Research 
Center, Moffett Field, Calif. Sept. 1967 13 p (NASA TM-X-60564; N67-40493*#) 
THE ELDO-PAS PROGRAMME AND ITS MANAGEMENT. J. Nouaille. Aeronautical 
Journal Jul. 1968 p 584-587; Discussion, p 594, 595 
THE ELDO-PAS PROGRAM AND ITS MANAGEMENT. J. Nouaille. European Space 
Vehicle Launcher Development Organization, Paris (France) In: ESRO/ELDO BULLETIN 
NO. I. May 1968 p 6-11 (N68-34238) 
THE ESRO-2 SATELLITE. European Space Research Organization, Paris (France) In: 
ESRO BULLETIN NO. I. 1967 p 2-15 (N68-34096) 
THE ESRO-2 SATELLITE PROJECT. C. R. Hume. Hawker Siddeley Dynamics Ltd., 
Stevenage (England) Space Projects Div. Mar. 31, 1966 40 p (N68-26927#) 
ESRO'S MONUMENTAL CHALLENGE - MANAGING INTERNATIONAL SPACE 
RESEARCH. Aerospace Management Summer 1966 p 13-19 (A66-41048#) 
ELECTRICAL POWER MANAGEMENT SURVEY MANUAL. National Aeronautics and 
Space Administration, Washington, D. C. Sept. I, 1965 33 p (N65-33831*#; 
CM-019-002-1; NASA SP-6007) 
EVALUATION OF THE GODDARD RESEARCH AND ENGINEERING MANAGEMENT 
EXERCISE SIMULATION. A. J. Rowe, P. Gruendeman and D. McConaughy. University 
of Southern California, Los Angeles. 1968 97 p (NASA CR 1275; N69-18057*#) 
46.
 
F-Ill - FIXED PRICE CONTRACT MANAGEMENT. G. F. Keeling. American 
Astronautical Society, National Conference on the Management of Aerospace 
Programs University of Missouri, Columbia, Mo. Nov. 16-18, 1966 14 p (Paper 
AAS-66-153; A67-2097I#) 
FAA ALL-WEATHER LANDING PROGRAM. In: SECOND INTERNATIONAL 
AVIATION RESEARCH AND DEVELOPMENT SYMPOSIUM: ALL-WEATHER 
LANDING SYSTEMS. Federal Aviation Agency, Washington, D. C. Systems 
Research and Development Service 1963 p 69-77 (N64-20933 in N64-20932) 
FEDERALAVIATION AGENCYAIR TRAFFIC CONTROL DEVELOPMENT PROGRAM. 
J. A. Weber. Society of Automotive Engineers, Business Aircraft Conference, 
Wichita, Kan. Apr. 5-7, 1967 4 p (SAE Paper 670265; A67-23988) 
GEMINI INCENTIVE PROGRAM MODEL. W. C. Schneider and W.A. Summerfelt. 
American Astronautical Society, National Conference on the Management of 
Aerospace Programs, University of Missouri, Columbia, Mo. Nov. 16-18, 1966 
22 p (Paper AAS 66-157; A67-20974*#) 
THE GEMINI LAUNCH VEHICLE COMPONENT TEST PROGRAM. R. E. Boss. 
In: INSTITUTE OF ENVIRONMENTAL SCIENCES, ANNUAL TECHNICAL 
MEETING, PHILADELPHIA, PA., APRIL 13-15, 1964, PROCEEDINGS. Institute 
of Environmental Sciences 1964 p 597-602 (A64-23239; TAI/159) 
GEMINI PROJECT PROGRAM PLAN FOR THE LAUNCH VEHICLE GUIDANCE 
COMPUTER. Burroughs Corp., Detroit, Mich. May 17, 1963 24 p (AD 431 251; 
N64-21349) 
HISTORY AND MANAGEMENT OF THE LEM PROGRAM IN RCA. F. J. Gardiner. 
p 2 4In: THE LEM PROGRAMAT RCA. RCA 1966 - (A66-39516) 
HOW AIR FORCE'S PROJECT FIRM (FINANCIAL INFORMATION FOR RESOURCE 
MANAGEMENT) COULD HELP WING/BASE-LEVEL COMMANDERS. Armed Forces 
Management Apr. 1966 p 76+ 
HOW PERT PAID ITS WAY IN THE C-141A STARLIFTER PROGRAM. H. H. Driessnack. 
Armed Forces Management Dec. 1964 p 44-46 (A65-13346) 
HOW PERT WAS USED IN MANAGING THE X-20 (DYNA-SOAR) PROGRAM. 
IEEE Transactions on Engineering Management Dec. 1964 p 138-154 (A65-24537) 
HOW SOON TO THE MOON? G. E. Mueller. Grumman Horizons Vol. 4, No. 2 
1964 p 4-11 
47.
 
HUMAN ENGINEERING IN SST DEVELOPMENT. A. 0. Basnight. In: HUMAN 
FACTORS IN AVIATION: 1968; HUMAN FACTORS SOCIETY, ANNUAL SYMPOSIUM, 
5TH, LOS ANGELES, CALIF., JUNE 1968, PROCEEDINGS. Western Periodicals Co. 
1968 p 2 3-2 7 (A69-10451 in A69-10448) 
IDCS PROGRAM MANAGEMENT. Col. M. B. Gibson. Signal Jul. 1967 p 54-56 
THE IMPACT OF NEW PATTERNS IN MANAGEMENT. P. Geddes. Aerospace 
Management May 1963 p 12-17 (A63-18026) 
INVESTIGATION OF THE BOEING-TIE CONTRACT, PART I. Congress House 
Committee on Government Operations GPO 1968 31 p (N68-37382il) 
IONOSPHERIC ELECTRON CONTENT- SYNCHRONOUS ORBIT BEACON 
EXPERIMENT DEFINITION INTERIM. 
Segundo, Calif. Space Systems Div. 
SSD-60543R; N67-19986* #) 
FINAL REPORT. Hughes Aircraft Co., 
Dec. 1966 140 p (NASA CR 82975; B
El 
-1204; 
JAGUAR PROJECT MANAGEMENT. 
p 419-421, 426 (A66-41217) 
J. Teaque. Flight International Sept. 8, 1966 
LAUNCH VEHICLE MANAGEMENT. W. B. Mitchell and J. B. Hammock. In: 
GEMINI MID-PROGRAM CONFERENCE INCLUDING EXPERIMENT RESULTS. 
National Aeronautics and Space Administration Manned Spacecraft Center, Houston, 
Tex. 1966 p 103-106 (N66-29636*# in N66 29626*#; NASA SP-121) 
LAUNCH VEHICLE OPTIMIZATION, PHASE 1H. VOLUME I: CONCEPT DEVELOPMEN 
AND APPLICATION. FINAL REPORT. Lear Siegler, Inc., Grand Rapids, Mich. 
Instrument Div. Sept. 1965 131p (NASA CR-69197; GRR-65-1089-1; N66 14966*#) 
MANAGEMENT CONCEPTS IN FLIGHT TEST AND CERTIFICATION OF THE DC-9. 
J. P. Hann. In: TESTING OF MANNED FLIGHT SYSTEMS CONFERENCE,
 
EDWARDS AFB, CALIF., DECEMBER 4-6, 1963, PROCEEDINGS. American Institute
 
of Aeronautics and Astronautics 1963 p 82-85 (A64-11342)
 
MANAGING THE MARINER MARS PROJECT. J. N. James. Astronautics and 
Aeronautics Aug. 1965 p 34-41 (A65-30144#) 
MANAGEMENT LESSONS OF THE PAST -APPLICATIONS TO THE FUTURE. J. L. 
Bowers. In: SATURN V/APOLLO AND BEYOND; NATIONAL SYMPOSIUM, 




MANAGEMENT SYSTEMS PLANNING ON NEW FLIGHT PROGRAMS. P. K. Hatt. 
American Astronautical Society, National Conference on the Management of Aerospace 
Programs, University of Missouri, Columbia, Mo. Nov. 16-18, 1966 24 p (Paper 
AAS-66-141; A67-20966*#) 
MANAGING USAF TECHNOLOGY. M. C. Demler. Astronautics and Aeronautics 
Sept. 1965 p 84-87 
MANNED SPACE FLIGHT 1966. National Aeronautics and Space Administration, 
Washington, D. C. 1966 34 p (NASA TM-X-57746; N66-31900*#) 
MODULAR NUCLEAR VEHICLE STUDY - PHASE I1. VOLUMES IX AND X. Lockheed 
Missiles and Space Co. Mar. 31, 1967 and Nov. I, 1967 (LMSC-A830252 and LMSC-
A830253) 
A MONTE CARLO SIMULATION OF SPACECRAFT MANUFACTURING, ASSEMBLY, 
AND STERILIZATION. M. E. Capehart. American Institute of Aeronautics and 
Astronautics, Aerospace Sciences Meeting, 5th, New York, N.Y. Jan. 23-26, 1967 
9 p (AIAA Paper 67-209; A67-18513#) 
NASA PROGRAM SCOPE AND DEFINITION. 0. E. Reynolds and 0. W. Nicks. 
In: SPACECRAFT STERILIZATION TECHNOLOGY. National Aeronautics and Space 
Administration GPO 1966 p 19-24 (N67-14764 in N67-14761) 
NASA PROGRAM TREND LINE ANALYSIS. T. E. Jenkins. American Astronautical 
Society, National Conference on the Management of Aerospace Programs, University 
of Missouri, Columbia, Mo. .Nov. 16-18, 1966 33 p (Paper AAS66-156; A67-20973*#) 
NERVA PROGRAM - SUMMARY REPORT NO. 6 - PERIOD ENDING 30 SEPT. 1967. 
Aerojet-General Corp., Sacramento, Calif. Nuclear Rocket Operations Nov. 1967 
599 p (NASA CR-91051; RN-A-0010; N68-11960*#) 
NMC ORGANIZATION "PINS" RESPONSIBILITIES. Armed Forces Management 
Sept. 1966 p 71-77 
THE NATIONAL AND THE BILATERAL - COOPERATION PROGRAMS. M. Bignier. 
AIAA Annual Meeting and Technical Display, 5th, Philadelphia, Pa. Oct. 21-24, 
1968 5 p (Paper 68-1011; A68-44983#) 
NUCLEAR SPACE PROGRAM: ORGANIZATION AND PLANS. H. P. Finger. Atomic 
Energy Commission, Washington, D.C. Nov. 17, 1965 40 p (N66-13540 t ) 
OBJECTIVES OF THE NASA PROGRAM. R. C. Seamans, Jr. In: ADVANCES IN THE 
ASTRONAUTICAL SCIENCES. VOLUME 18 - LUNAR FLIGHT PROGRAMS; AMERICAN 
ASTRONAUTICAL SOCIETY, ANNUAL MEETING, 10TH, N.Y., MAY 4-7, 1964, 
PROCEEDINGS. R. Fleisig, ed. Western Periodicals Co., 1964 p 17-27 (A65-11937; 
TL787.A6/A244) 
49. 
OPERATIONAL EXPERIENCE OF SATURN V - THE INTEGRATED VEHICLE. T. A. 
Keegan. (NASA APOLLO Program Office) SAE Aeronautic and Space Engineering and 
Manufacturing Meeting, Los Angeles, Calif. Oct. 7-11, 1968 22 p (Paper 680757; 
A68-45078) 
ORBITING EXPERIMENT FOR STUDY OF EXTENDED WEIGHTLESSNESS. VOLUME 5: 
PROGRAM PLANS. Northorp Corp., Hawthorne, Calif. Systems Labs. Dec. 1967 
399 p (NASA CR-66511; NSL-67-300, V. 5; N68-14892*#) 
ORGANIZATION AND OPERATION OF AN ELECTRICAL MAINTENANCE PROGRAM. 
J. Longo. Electrical Construction and Maintenance Feb. 1968 p 90-83+ 
PERT IN THE DYNA-SOAR. T. L. Senecal and R. M. Sadow. Aerospace Management 
Dec. 1962 p 18-23 
PERSONNEL MANAGEMENT IN RAND ORGANIZATION: AN ANALYSIS OF THE 
PHASE DOWN OF THE GEMINI PROGRAM OFFICE AT THE MANNED SPACECRAFT 
CENTER. J. B. Coil. National Aeronautics and Space Administration Manned 
Spacecraft Center,. Houston, Tex. Aug. 31, 1967 75 p (NASA TM X-60470; 
MSC-BM-MR-67-3; N67-39239*#) 
PLANNET -A TECHNIQUE FOR APPLICATION TO TEST RANGE MANAGEMENT. 
N. H. Ranck and H. H. Pfeiffer. In: TESTING OF MANNED FLIGHT SYSTEMS 
CONFERENCE EDWARDS'AFB, CALIF., DECEMBER 4-6, 1963, PROCEEDINGS. 
American Institute of Aeronautics and Astronautics 1963 p 86-93 (A64-11343) 
PHILOSOPHY OF ENVIRONMENTAL TESTING. D. L. Sussman. In: ENVIRONMENTA 
SCIENCES. RCA 1967 p 7-10 (A67-40402) 
PROBLEMS OF MANAGEMENT OF ELDO'S INITIAL PROGRAMME. A. T. Abate. 
Sciences et Industries Spatiales 1966 p 51-58 (A66-20657#) 
PROGRAM PRIORITIES FOR GROUND CEM FACILITIES. TIG Brief May 21, 1965 p 16 
PROGRAM SPECIFICATION PLAN FOR THE DETERMINATION OF ATMOSPHERIC 
EFFECTS ON LASER SPACE COMMUNICATIONS. VOLUME II. R. N. Hathaway,
D. L. Fried and H. E. Henry. North American Aviation, Inc., Downey, Calif. 
Space and Information Systems Div. Nov. 9, 1965 78 p (NASA CR-78856; SID-65­
1467; N66-39447*#) 
PROGRESS OF INTELSAT. J. F. Arnaud. In: INSTITUTE OF ELECTRICALANDELECTRONICS ENGINEERS, INTERNATIONAL CONFERENCE ON COMMUNICATIONS 
PHILADELPHIA, PA., JUNE 12-14, 1968, PROCEEDINGS. L. Winner, ed. IEEE 
1968 p 634-638 (A68-35580; Ref/TK5IO.AI/N714) 
50. 
PROJECT COST CONTROL AT RAYTHEON'S WAYLAND LABORATORY. E. L.Williams and G. A. Wilson. IEEE Transactions on Engineering Management Sept.
1963 p 138-149 
PROJECT DEVELOPMENT PLAN FOR LAUNCH INSTRUMENTATION. John F. 
Kennedy Space Center June 6, 1966 (KSC-PDP-Launch Instrumentation) 
PROJECT INTER-LOC -A TOTAL SYSTEMS CONCEPT FOR AN AIRFRAME 
MANUFACTURER. E. W. Cannon. Data Processing for Management Jun. 1964 
p 33-36 
PROJECT MANAGEMENT (SYSTEM OF AMCAS IT EXISTED AS OFAPR. 30, 1965).
Army Jun. 1965 p 77-83 
PROJECT-TYPE ORGANIZATION FOR SHIPS. C. E. Slonim. Naval Engineering
Journal Oct. 1967 p 833-838 
PROPOSAL FORA DEVELOPMENT PROGRAMME OF EUROPEAN TELECOMMUNICA-
TIONS SATELLITES. VOLUME 6, PART II: ORGANIZATION AND MANAGEMENT 
OF THE PROGRAMME. PART IIh TIME SCHEDULE. PART IV: FINANCIALESTIMATES. European Space Research Organization, Paris (France) Jun. 1967 
150 p (N67-36843#) 
A REAL TIME EXECUTIVE SYSTEM FOR MANNED SPACE FLIGHT. J. L. Johnstone. 
In: AMERICAN FEDERATION OF INFORMATION PROCESSING SOCIETIES, FALLJOINT COMPUTER CONFERENCE, ANAHEIM, CALIF., NOVEMBER 14-16, 1967,PROCEEDINGS. Academic Press, Ltd. 1967 p 215-230 (A68-24010) 
A RECOMMENDED NATIONAL PROGRAM IN WEATHER MODIFICATION: A REPORT 
TO THE INTERDEPARTMENTAL COMMITTEE FOR ATMOSPHERIC SCIENCES. H. E.Newell. National Aeronautics and Space Administration, Washington, D. C. Nov. 
1966 100 p (NASA TM-X-60721; ICAS-10A; N68-12375*#) 
REQUIREMENTS STUDY FOR SYSTEM IMPLEMENTATION OF AN ATMOSPHERIC 
LASER PROPAGATION EXPERIMENT PROGRAM. VOLUME II. H. E. Henry et al.North American Aviation, Inc., Downey, Calif. Space and Information Systems Div. 
Nov. 8, 1965 301 p (NASA CR-78855; SID 65-1466; N66-39446*#) 
THE ROLE OF THE UNITED STATES AIR FORCE IN THE NATIONAL SPACE PROGRAM.0. J.Ritland. In: ADVANCES IN THE ASTRONAUTICAL SCIENCES. VOLUME 18 -LUNAR FLIGHT PROGRAMS; AMERICAN ASTRONAUTICAL SOCIETY, ANNUAL 
MEETING, 10TH, NEW YORK, N.Y., MAY 4-7, 1964, PROCEEDINGS. Periodicals 
Co. 1964 p 28-35 (A65-11938; TL787.A6/A244) 
51.
 
SATELLITE COMMUNICATION CONTROL FACILITY FIRST QUARTERLY PROGRESS 
REPORT, 17 MAY- 31 AUG. 1965. Philco Corp., Palo Alto, Calif. Western Developmer
Labs. Oct. 8, 1965 43 p (WDL-TR 2684; AD 624 643; N66-16992#) 
SATELLITES FOR AIR TRAFFIC CONTROL. J. D. Conerly. In: WINCON '67; WINTER 
CONVENTION ON AEROSPACE AND ELECTRONIC SYSTEMS, 8TH, LOS ANGELES,
CALIF., FEBRUARY 7-9, 1967, CONFERENCE RECORD. IEEE, Los Angeles Council 
1967 p IID-I +0IOD-5 (A67-21679 in A67-21674, Ref/TL3000/W784) 
THE SATURN LAUNCH VEHICLE LOGISTICS SUPPORT SYSTEM. J. C. Goodrum 
and S. M. Smolensky. American Institute of Aeronautics and Astronautics, Air Force 
Logistics Command and Aeronautical Systems Division, Support for Manned Flight
Conference, Dayton, Ohio Apr. 21-23, 1965 20 p (Paper 65-268; A65-22129#) 
SATURN S-IC STAGE OPERATIONAL EXPERIENCE. T. J. Jerson and R. G. Myers.
SAE, Aeronautic and Space Engineering and Manufacturing Meeting, Los Angeles, Calif. 
Oct. 7-11, 1968 9 p (Paper 680754; A68-45081) 
SNAP-23A PROGRAM. PHASE 1: THERMOELECTRIC CONVERTER DEVELOPMENT
 
PROGRAM QUARTERLY REPORT, I APRIL 1967 30 JUNE 1967.
- J. V. Wachenheim.
 




SPACECRAFT MANUFACTURING AND INPLANT CHECKOUT. W. F. Burke. In:
 
GEMINI MID PROGRAM CONFERENCE INCLUDING EXPERIMENT RESULTS.
 
National Aeronautics and Space Administration, Manned Spacecraft Center, Houston,

Tex. 1966 p 79-88 (N66-29634*# in N66-29626; NASA SP-121)
 
SUMMARY, VOLUME I. FINAL REPORT. K. C. O'Leary. General Electric Co.,
Philadelphia, Pa. Jul. 28, 1967 63 p (NASA-CR-89994; VOY-CO-FR, Vol. I; 
N68-10370#) 
SYSTEM MANAGEMENT: OPTIMIZATION OFA SATELLITE PROJECT. J. Schatz. 
European Space Technology Center, Noordwijk (Netherlands) Apr. 1968 20 p 
(N68-36920#) 
SYSTEMS MANAGEMENT! - SYSTEMS PROGRAM MANAGEMENT MANUAL. Air 
Force Systems Command May 31, 1966 190 p (AFSCM 375-4) 
TIME AND RESOURCE ASPECTS OF PROJECT MANAGEMENT IN CONSTRUCTION 
OF CHEMICAL PLANTS. G. McKenzie. Chemical Engineering Jun. 1967 
p CE 118 - CE 137 
TITAN III INTERFACE PROGRAM. D. E. Higsman. Astronautics and Aeronautics 
Aug. 1966 p 66-71 (A66-38186) 
52. 
TRANSPORTABILITY OF SPACE SYSTEMS EQUIPMENT. J. R. Reynolds. Society of
 
Automotive Engineers, Aeronautic and Space Engineering and Manufacturing Meeting,
 
- Los Angeles, Calif. Oct. 3-7, 1966 4 p (SAE Paper 660707; A67-10623) 
UNIQUE ASPECTS OFA PROGRAM ENTAILING THE LARGE SCALE APPLICATION
 
OF MICROELECTRONICS. S. Schoen. In: IEEE INTERNATIONAL CONVENTION
 
RECORD - VOLUME 13, PART 3. 1965 p 248-255 (A65-22699; Ref/TK6540/159)
 
VLF AIRBORNE SYSTEM NOISE AND ANTENNA STUDY AND STUDY OF LANE
 
IDENTIFICATION FOR OMEGA - VOLUME 2. FINAL REPORT. R. H. Woodward,
 




VOYAGER PROGRAM FEASIBILITY EVALUATION - A SECOND LOOK. J. C. Dyer.
 
In: NEREM RECORD 1965; NORTHEAST ELECTRONICS RESEARCH AND ENGINEERING
 
MEETING, BOSTON, MASS., NOVEMBER 3-5, 1965, PAPERS. VOLUME 7.
 
IEEE, Boston Section 1965 p 28, 29 (A66-25509 in A66-25501; Ref/TK780/N444)
 
VOYAGER PROJECT: PROGRESS REPORT, 16 AUGUST - I5 SEPTEMBER 1965. Jet
 




VOYAGER SPACECRAFT SYSTEM. MANAGEMENT AND TECHNICAL HIGHLIGHTS.
 
FINAL TECHNICAL REPORT, TASK B. Boeing Co., Seattle, Wash. Space Div.
 
Jan. 1966 113 p (NASA CR-71514; N66-21071*#)
 
VOYAGER SPACECRAFT SYSTEM. MANAGEMENT PHILOSOPHYAND PROGRAM
 
HIGHLIGHTS. FINAL TECHNICAL REPORT. Boeing Co., Seattle, Wash. Aero-

Space Div. Jul. 1965 94 p (NASA CR-71502; D2-82709-0; N66-21063*#) 
VOYAGER SPACECRAFT SYSTEM, PHASE IA, TASK B: ORAL PRESENTATION.
 
General Electric Co., Philadelphia, Pa. Missile and Space Div. Feb. 7, 1966
 
194 p (NASA CR-71484; N66-21076*#)
 
VOYAGER SPACECRAFT SYSTEM. PRELIMINARY DESIGN. VOLUME A (BOOK 4A 
OF 4): FLIGHT SPACECRAFT PREFERRED DESIGN -- IMPLEMENTATION PLANS. 
General Electric Co., Philadelphia, Pa. Missile and Space Div. Jul. 30, 1965 
664 p (NASA CR-71488; N66-21080*#) 
VOYAGER SPACECRAFT SYSTEM. PRELIMINARY DESIGN. VOLUME A (BOOK 4B 
OF 4): IMPLEMENTATION PLAN. General Electric Co. Jul. 30, 1965 610 p 
(NASA CR-71489; N66-21081*#) 
VOYAGER SPACECRAFT SYSTEM, TASK C: CONFIGURATION DATA AND 
MANAGEMENT STUDY. FINAL TECHNICAL REPORT. APRIL 1966 - JULY 1967. 
Boeing Co., Seattle, Wash. Aerospace Group Jul. 1967 455 p (NASA CR-89735; 
D2-113582-1; N67-39766*) 
53. 
VOYAGER SPACECRAFT SYSTEM, TASK C: SUMMARY. FINAL TECHNICAL REPORT. 
APRIL 1966 - JULY 1967. Boeing Co., Seattle, Wash. Aerospace Group Jul. 1967 
38 p (NASA CR-89733; D2-113584; N67-39762*) 
VOYAGER SUPPORT STUDY: IMPLEMENTATION DEFINITION. FINAL REPORT. 
TRW Systems, Redondo.Beach, Calif. Jul. 1967 471 p (NASA CR-89999; TRW­
04480-6009-ROOO; N68-10385*#) 
VOYAGER SUPPORT STUDY: IMPLEMENTATION DEFINITION. FINAL REPORT. 
TRW Systems, Redondo Beach, Calif. Jul. 1967 96 p (NASA CR-89998; TRW-04480­
6010-ROO; N68-10259*#) 
WEIGHT/PERFORMANCE MANAGEMENT SURVEY MANUAL. National Aeronautics 
and Space Administration Aug. 15, 1965 34 p (NASA SP-6006; CM-017-041-1; 
N65-34436*#) 
THE XC-142 A FLIGHT TEST PROGRAM. T. W. Shepard, Jr. In: NATIONAL V/ 
STOL AIRCRAFT SYMPOSIUM, IST, WRIGHT PATTERSON AFB, OHIO, NOVEMBER 
3, 4, 1965, PROCEEDINGS. American Helicopter Society, Inc. 1965 p III - 78 
to III - 96 (A66-16820# in A66-16808) 
54.
 
